

Agreementwise date of Delivery and Period of Delay, Project Precinct No: 6, 3B15

Sl. No.	Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Expected Date of Delivery	Period of Delay (in Month)
1	ANITA RAKHECHA-622637	1B	02-07-2014	01-07-2018	31-03-2020	21.30
2	INDRANI DATTA-621200	1C	04-07-2014	03-07-2018	31-03-2020	21.23
3	BAISAKHI ROY-631585	1D	09-08-2014	08-08-2018	31-03-2020	20.03
4	KAVERI BOSE-401151	1E	08-07-2014	07-07-2018	31-03-2020	21.10
5	SUJOY KUNDU-402251	1F	23-06-2014	22-06-2018	31-03-2020	21.60
6	SARITA MISHRA-604858	1G	04-07-2014	03-07-2018	31-03-2020	21.23
7	PARTHA SARATHI SARKAR-638465	1H	09-07-2014	08-07-2018	31-03-2020	21.07
8	TARUN KANTI MONDAL-616390	2A	11-07-2014	10-07-2018	31-03-2020	21.00
9	ABDUL GUFFAR MIDDYA-615946	2B	01-07-2014	30-06-2018	31-03-2020	21.33
10	SURAIYA JAMAL-606459	2C	05-07-2014	04-07-2018	31-03-2020	21.20
11	SANDEEP SRIVASTAVA-608479	2D	09-07-2014	08-07-2018	31-03-2020	21.07
12	ASHIS KUMAR MONDAL-601072	2E	02-07-2014	01-07-2018	31-03-2020	21.30
13	PALLAB KUMAR CHAKRABORTY-400087	2F	02-07-2014	01-07-2018	31-03-2020	21.30
14	SAYANTIKA DASGUPTA-600109	2G	02-07-2014	01-07-2018	31-03-2020	21.30
15	SUDHINDRA NATH SEN-400868	2H	24-06-2014	23-06-2018	31-03-2020	21.57
16	SUMAN BHAUMIK-754713	3A	28-05-2016	27-05-2020	31-03-2020	
17	ASHIS KUMAR SARKAR-623822	3B	24-06-2014	23-06-2018	31-03-2020	21.57
18	MANJU MAJUMDAR-401599	3C	24-06-2014	23-06-2018	31-03-2020	21.57
19	DAVINA TUSE GOMES-609096	3D	19-06-2014	18-06-2018	31-03-2020	21.73
20	PLABAN KUMAR BISWAS-401323	3E	16-08-2014	15-08-2018	31-03-2020	19.80
21	DIPANKAR GUHA-702709	3F	08-06-2016	07-06-2020	31-03-2020	
22	SHOUNIK SEN-788183	3G	15-03-2018	14-03-2022	31-03-2020	
23	SHYAMAL KUMAR PAL-612648	3H	30-06-2014	29-06-2018	31-03-2020	21.37
24	RAJAT PANDYA-622635	4B	04-07-2014	03-07-2018	31-03-2020	21.23
25	MRITYUNJOY HAZRA-401322	4C	11-07-2014	10-07-2018	31-03-2020	21.00
26	SANJEEV MISHRA-605234	4D	21-06-2014	20-06-2018	31-03-2020	21.67
27	SANKAR KUMAR NASKAR-400501	4E	11-07-2014	10-07-2018	31-03-2020	21.00
28	MITA CHAKRABORTY-700853	4F	16-12-2015	15-12-2019	31-03-2020	3.57
29	SHYAMALI SHARMA-638473	4G	05-07-2014	04-07-2018	31-03-2020	21.20
30	SUBHADIP GHOSH-402661	4H	24-06-2014	23-06-2018	31-03-2020	21.57
31	CHANCHAL KUMAR GAYEN-401521	5A	24-06-2014	23-06-2018	31-03-2020	21.57
32	APURBA MUKHERJEE-401670	5B	09-07-2014	08-07-2018	31-03-2020	21.07
33	PRARTHANA BANERJEE-788399	5C	25-08-2018	24-08-2022	31-03-2020	
34	ABDUL MANNAN KHAN-401053	5E	26-06-2014	25-06-2018	31-03-2020	21.50
35	ARKAPRATIM SADHUKHAN-638944	5F	28-06-2014	27-06-2018	31-03-2020	21.43
36	MADHUUDAN BAHETY-613105	5G	10-07-2014	09-07-2018	31-03-2020	21.03
37	TAPAS KUMAR SAHU-401333	5H	30-07-2014	29-07-2018	31-03-2020	20.37
38	HIMANGSHU KARMAKAR-624443	6A	24-06-2014	23-06-2018	31-03-2020	21.57
39	DEBASIS ACHARYYA-401558	6B	26-06-2014	25-06-2018	31-03-2020	21.50
40	ANAMIKA MUKHERJEE-612210	6C	09-07-2014	08-07-2018	31-03-2020	21.07
41	K SUNIL KUMAR-401987	6D	01-07-2014	30-06-2018	31-03-2020	21.33



Agreementwise date of Delivery and Period of Delay, Project Precinct No: 6, 3B15

Sl. No.	Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Expected Date of Delivery	Period of Delay (in Month)
42	RENUKA GUPTA-616356	6E	07-07-2014	06-07-2018	31-03-2020	21.13
43	POTURI VALI RAO-621517	6F	12-07-2014	11-07-2018	31-03-2020	20.97
44	MINAKSHI SINGHA (PAUL)-400493	6G	24-06-2014	23-06-2018	31-03-2020	21.57
45	CHANDAN GIRI-400822	6H	01-08-2014	31-07-2018	31-03-2020	20.30
46	ARIJEET BANNERJEE-618257	7A	30-06-2014	29-06-2018	31-03-2020	21.37
47	SUBRATA DATTA-623658	7B	27-08-2014	26-08-2018	31-03-2020	19.43
48	MRINAL KANTI CHOWDHURY-632655	7C	27-06-2014	26-06-2018	31-03-2020	21.47
49	BANDANA CHAKRABORTY-400776	7D	01-08-2014	31-07-2018	31-03-2020	20.30
50	PRANKRISHNA SEN-601935	7E	12-07-2014	11-07-2018	31-03-2020	20.97
51	CHITRALI SADHU-618251	7G	21-06-2014	20-06-2018	31-03-2020	21.67
52	HASHI DUTTA-607606	7H	24-06-2014	23-06-2018	31-03-2020	21.57

SAMASTH INFOTAINMENT PVT. LTD.

Kamalendu Bora
Authorized Signatory

