

Agreementwise date of Delivery and Period of Delay, Project Precinct No: 6, 3B16

Sl. No.	Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Actual Date of Delivery	Period of Delay (in Month)
1	MAHADEB CHANDRA ROY-635691	1B	09-07-2014	08-07-2018	31-03-2020	21.07
2	RATAN MUKHOPADHYAY-402370	1C	25-06-2014	24-06-2018	31-03-2020	21.53
3	SUDIPTA GHOSH-402543	1D	10-07-2014	09-07-2018	31-03-2020	21.03
4	SIMA GHOSH-634708	1E	17-06-2014	16-06-2018	31-03-2020	21.80
5	AMAR KUMAR BHATTACHARYA-624716	1F	27-06-2014	26-06-2018	31-03-2020	21.47
6	BANDANA CHATTERJEE-612275	1G	24-09-2014	23-09-2018	31-03-2020	18.50
7	DULAL KRISHNA DAS-711483	1H	26-05-2016	25-05-2020	31-03-2020	
8	KUNTAL GHOSH-400840	2A	14-07-2014	13-07-2018	31-03-2020	20.90
9	SUPRATIK ROY-701992	2B	26-02-2016	25-02-2020	31-03-2020	1.17
10	DIPALI TRIPATHY-632614	2C	21-07-2014	20-07-2018	31-03-2020	20.67
11	PARITOSH CHANDRA DUTTA-700590	2D	23-12-2015	22-12-2019	31-03-2020	3.33
12	GOURANGA CHAKRABORTY-637121	2E	06-08-2014	05-08-2018	31-03-2020	20.13
13	SAPTARSHI ROY-400958	2F	03-07-2014	02-07-2018	31-03-2020	21.27
14	SANJOY KUMAR BARMAN-402261	2H	24-06-2014	23-06-2018	31-03-2020	21.57
15	ARUN KUMAR GANDHI-606316	3A	06-08-2014	05-08-2018	31-03-2020	20.13
16	NAVIN KUMAR-631988	3B	13-08-2014	12-08-2018	31-03-2020	19.90
17	RUP KUMAR DAS-617829	3C	03-11-2014	02-11-2018	31-03-2020	17.17
18	K T PRASAD RAO-615755	3D	05-07-2014	04-07-2018	31-03-2020	21.20
19	JAYANTI CHATTERJEE-716163	3E	06-02-2016	05-02-2020	31-03-2020	1.83
20	SAYANTANI BISWAS-601354	3F	25-06-2014	24-06-2018	31-03-2020	21.53
21	BASUDEB SAHA-402926	3G	26-06-2014	25-06-2018	31-03-2020	21.50
22	ANITA PRADHAN-401759	3H	10-07-2014	09-07-2018	31-03-2020	21.03
23	SUBIR MAJUMDER-400826	4A	02-08-2014	01-08-2018	31-03-2020	20.27
24	PRABIR KUMAR MAJUMDAR-401529	4B	24-06-2014	23-06-2018	31-03-2020	21.57
25	AMIT KUMAR ADDYA-620268	4D	26-06-2014	25-06-2018	31-03-2020	21.50
26	GAUTAM BISHNU-402466	4E	24-06-2014	23-06-2018	31-03-2020	21.57
27	DURGA PRASAD GHOSH-622582	4F	25-07-2014	24-07-2018	31-03-2020	20.53
28	SOUVICK BANERJEE-605637	4G	27-06-2014	26-06-2018	31-03-2020	21.47
29	UTTAM KUMAR BOTHRA-401698	4H	01-07-2014	30-06-2018	31-03-2020	21.33
30	INDRANIL GUPTA-602750	5A	19-08-2014	18-08-2018	31-03-2020	19.70
31	SUBRATA ROY-626136	5B	16-07-2014	15-07-2018	31-03-2020	20.83
32	SUSHEN SARKAR-617836	5C	03-11-2014	02-11-2018	31-03-2020	17.17
33	SANCHARI DE-401635	5D	24-06-2014	23-06-2018	31-03-2020	21.57
34	AVIJIT ADITYA-615035	5E	08-08-2014	07-08-2018	31-03-2020	20.07
35	KOUSHIK KABI-400771	5F	11-07-2014	10-07-2018	31-03-2020	21.00
36	KRISHNA KALI MAITRA (LAHIRI)-715408	5G	02-07-2014	01-07-2018	31-03-2020	21.30
37	BISWAJIT MONDAL-400873	5H	11-08-2014	10-08-2018	31-03-2020	19.97
38	OM PRAKASH BAHETY-613104	6A	10-07-2014	09-07-2018	31-03-2020	21.03
39	ARINDAM DUTTA ROY-624720	6B	12-07-2014	11-07-2018	31-03-2020	20.97
40	AMITAVA SAHA-402341	6C	05-09-2014	04-09-2018	31-03-2020	19.13
41	ASOK KUMAR BISWAS-401629	6D	24-06-2014	23-06-2018	31-03-2020	21.57
42	ARNAB ROY-625806	6E	18-06-2015	17-06-2019	31-03-2020	9.60



Agreementwise date of Delivery and Period of Delay, Project Precinct No: 6, 3B16

Sl. No.	Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Actual Date of Delivery	Period of Delay (in Month)
43	KRISHAN KUMAR MOHTA-634397	6F	30-07-2015	29-07-2019	31-03-2020	8.20
44	SANDIP KARMAKAR-755170	6G	09-06-2016	08-06-2020	31-03-2020	
45	BHASKAR SAHA-635333	6H	09-07-2014	08-07-2018	31-03-2020	21.07
46	PRANAB DAS-789032	7A	06-08-2018	05-08-2022	31-03-2020	
47	SARITA SONI-637440	7B	21-06-2014	20-06-2018	31-03-2020	21.67
48	SANDIP PRAMANICK-753617	7C	18-05-2016	17-05-2020	31-03-2020	
49	SUZANNA LABHER-702845	7D	09-11-2016	08-11-2020	31-03-2020	
50	TRIPTI BHANDARI-702813	7F	06-08-2016	05-08-2020	31-03-2020	
51	BINOD KUMAR KESAN-753853	7G	23-05-2016	22-05-2020	31-03-2020	
52	NIRMALYA DEY-610733	7H	07-07-2014	06-07-2018	31-03-2020	21.13
53	BISWAJIT KAR-712794	8CD	27-06-2017	26-06-2021	31-03-2020	



SAMASTH INFOTAINMENT PVT. LTD.

Kamalendu Paul
Authorised Signatory