

Agreementwise date of Delivery and Period of Delay, Project Precinct No: 16, 3B29

Sl. No.	Customer Name	Flat No.	Allotment Date	Handover Date as per Agreement	Expected Date of Delivery	Delay Period till Expected Delivery Date (in Months)
1	KANCHAN VERMA-717074	1A	06-06-2016	05-06-2020	31-12-2020	6.97
2	UTTAM MUKHERJEE-610511	1B	23-07-2014	22-07-2018	31-12-2020	29.77
3	SUCHETA ROY-627225	1C	25-06-2014	24-06-2018	31-12-2020	30.70
4	SUBRATA SHARMA-788031	1D	09-04-2018	08-04-2022	31-12-2020	
5	MANABENDRA SARKAR-615927	2A	19-07-2014	18-07-2018	31-12-2020	29.90
6	SUMITA BHATTACHARYEE-400368	2B	05-07-2014	04-07-2018	31-12-2020	30.37
7	SARBANI BANERJEE-401537	2C	26-06-2014	25-06-2018	31-12-2020	30.67
8	DEBASISH BHATTACHARJEE-603090	2D	27-08-2014	26-08-2018	31-12-2020	28.60
9	KABERI MITRA-640084	2E	08-06-2015	07-06-2019	31-12-2020	19.10
10	ALPANA NASKAR-714594	2G	12-05-2016	11-05-2020	31-12-2020	7.80
11	CHANDRAKANTA MITRA-623063	2H	29-08-2014	28-08-2018	31-12-2020	28.53
12	PRADIP KUMAR PANDEY-619550	3D	06-05-2015	05-05-2019	31-12-2020	20.20
13	SUBHRA SARITA PATEL-402098	3F	11-07-2014	10-07-2018	31-12-2020	30.17
14	RINA PATRA-718260	4B	23-05-2016	22-05-2020	31-12-2020	7.43
15	JAYEETA SWAR-401707	4C	24-06-2014	23-06-2018	31-12-2020	30.73
16	MOHAMMED IQBAL-627962	4D	09-07-2014	08-07-2018	31-12-2020	30.23
17	SWITI KUMARI CHAUDHARY-624300	4E	23-07-2014	22-07-2018	31-12-2020	29.77
18	PRAVESH KUMAR RATHI-607697	4G	25-06-2014	24-06-2018	31-12-2020	30.70
19	MADHU CHHANDA SINGH-402890	4H	02-08-2014	01-08-2018	31-12-2020	29.43

Samasth Infotainment Pvt. Ltd.

Kanabendra Roy
Authorized Signatory

