MONTH	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35
DEMOLITION																																			
EARTH CUTTING AND FOUNDATION																																			
SLAB CASTING										GROUND ROOF		FIRST ROOF		SECOND ROOF		THIRD ROOF		FOURTH ROOF		FIFTH ROOF		SIXTH ROOF		SEVENTH ROOF		EIGHTH ROOF									
BRICKWORK																GROUND FLOOR		FIRST FLOOR		SECOND FLOOR		THIRD FLOOR		FOURTH FLOOR		FIFTH FLOOR		SIXTH FLOOR		SEVENTH FLOOR		EIGHTH FLOOR		ROOF
PLASTER																						GROUND FLOOR		FIRST FLOOR		SECOND FLOOR		THIRD FLOOR		FOURTH FLOOR		FIFTH FLOOR		SIXTH FLOOR
ELEVATION WORK																																			
ELECTRIC																			GROUND FLOOR		FIRST FLOOR		SECOND FLOOR		THIRD FLOOR		FOURTH FLOOR		FIFTH FLOOR		SIXTH FLOOR		SEVENTH FLOOR		EIGH FLO
PLUMBING																			GROUND FLOOR		FIRST FLOOR		SECOND FLOOR		THIRD FLOOR		FOURTH FLOOR		FIFTH FLOOR		SIXTH FLOOR		SEVENTH FLOOR		EIGH FLO
DOORS																																			
PUTTY																																			
GRILL																																			
WINDOW																																			
TILES																																			
EXTERNAL DRAIN																																			
OTHER WORKS																																			


36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
ABOVE ROOF
SEVENTH FLOOR
EIGHTH FLOOR
ROOF
ABOVE ROOF
ROOF
ABOVE ROOF
ROOF
ABOVE ROOF