
West Bengal Real Estate Regulatory Authority
Calcutta Greens Commercial Complex (1st Floor)

L050 /2, Survey Park, Kolkata- 700 075.

Complaint No.weRERA/ COM-OOO 1B 1

Avjit Sadhu ....... Complainant

Vs.

Om Towers Private Limited. Respondent
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04.o9.2023

Order and signature of Officer

Complainant is present in the online hearing filing hazrra through

emaii.

Smt. Munmun Kar, Authorized Signatory of the Respondent is

present in the online hearing on behalf of the Respondent filing ttazira

and Authortzation through email.

Heard both the parties in detail.

The Complainant stated at the time of hearing that due to extension

of validity of Registration of the project by nine (09) months by the then

WBHIRA Authority, he is suffering linancial loss and claiming

compensation. He further stated that, the project is far from completion.

When asked, whether the Complainant had disbursed payment

according to payment schedule of the promoter, he answered in the

affirmative. Further he stated that the Completion date after extension

of the validity period of the Registration is on September,2024.

The Respondent pointed out that the Complainant has submitted

this Complaint Petition stating that he anticipates that there will be

delay in completion of the said project and hence demands

compensation. It may be that there is no provision in the RERA Act to

order for compensation due to extension of time under force majeure

conditions. In fact this is in accordance with the provisions of RERA Act

as laid down in section 6 of the Real Estate (Regulation & Development)

Acl, 2O16. Thus no provision of the Act has been violated by extension
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of the validity of Registration of the project under order issued on the

ground of the Covid-19 pandemic (force majeure conditions) prevailing

at that point of time.

Under the circumstances, the Complaint per se, is without any

foundation as per the extant Act and cannot be entertained at this point

of time. However the Complainant may come up with Complaint after

the date of Completion in September,2024, if he does not get the

delivery of possession of the flat within that period.

With these observations, the Complaint Petition is hereby disposed

of

Let the copy of this order be served to both parties through speed

post and also by email.

(SANDIPAN MUKHERJEE)
Chairperson

West Bengal Real Estate Regulatory Authority
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