
1.

Wcst Bengal Real listate Rcgulatory Authority
Calcutta Greens Commercial Complex (1't Floor)

LOiO12, Survey Park, Kolkata - 700 075.

Name of the Applicant: cENTRAL GOVERNMENT EMPLOYEES

WtrLFARE HOUSING ORGANISATION

Name of Project: CGEWHO Housing Project Kolkata Phase-III.

WBHIRA Registration No. HIRA/P/SOU/ 2O2Ll001 183

Order and signature of Officer Note ofSl. Number
and date of

order

r8.07.2023

action

1 taken on
order

whereas an Application has been made as per the provisions

contained in section 6 of the Real Estate (Regulation & Development) Act,

2016, read with Rule 7 of the West Bengal Real Estate (Regulation & I

Development) Rules, 2021', by the Applicant, the Central

Government Employees Welfare Housing Orgarrrzation.,

before the West Bengal Real Estate Regulatory Authority (WBRERA), for

extension of the Real Estate Project namely 'CGEWHO Housing

Project Kolkata Phasc-lll', with payment of fees for extension of

projcct amounting to Rs.5,80,560 /-(Rupees five lakhs eighty thousand five

hundred sixty only) on t9.07.2023.

And Whereas the said project was registered under erstwhile West

Bengal Housing lndustry Regulatory Authority (WBHIRA) by WBHIRA

Registration No. HIRA/P |SOUl202tl001183. The validity of the Reglstration

of the said project going to be expired on 3L.L2.2O25. The project is not yet

commenced and therefore the Applicant herein applied for extension of the

Validity of the Registration of the said project;

And Whereas an hearing has been held today at 4:00 p.m. and

Authorized Representative of the said Organization Md. Gousal Azam,
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Project Manager was present filing hazira. At the time of hearing, he has

explained the reasons for not completion of the said project within the

validity period of the Registration of the said project and prayed for an

extension of L2 months time to complete the said project and handover of

the same to the Allottees. He also explained with reasons that the delay was

beyond his control;

And Whereas a Notarized Affidavit-cum-Declaration dated

05.07.2023 has also been submitted by the Applicant herein, explaining the

reasons for seeking extension of the instant project. As per the Applicant, in

the previous sanctioned plan there were 88 three-bedroom flats, 288 two

bed room flats and 257 covered parking spaces to be constructed. However,

out of the total 376 allotted uriits, only 118 applications were received from

the allottees. Therefore due to low demand for two bed room flats the

organization have been compelled to revise the plan according to the

demand for three bed room flats. The revised sanctioned plan includes 236

flats alongwith 236 covered parking spaces while maintaining the same

common amenities within the same land area. Also the 2nd wave of Covid-19

pandemic had adversely affected normal activities across all section including

the organization. Therefore, the organization Was unable to commence the

project till date. 80% of the allottees had provided their written consent for

the revised plan.

Now Therefore after careful examination of the submissions of the

Authorized Representative of the said organization and supporting

documents on affidavit, submitted by the Applicant and placed on record,

this Authority is of the considered view that the delay in completion of the

instant project rs not due to any default or negligence on the part of the

Applicant and the extension prayed by the Applicant is urgently required for

completion of the said project and handover of the same to the Allottees;

Now therefore, in exercise of the power conferred under section 6 of

the Real Estate (Regulation & Development) Act, 2016, read with Rule 7 of
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the West Bengal Real Estate (Regulation & Development) Rules, 2021, this

Authority is pleased hereby to allow extension of the Registration of the

instant project namely 'CGEWHO Housing Project Kolkata

Phase-lll, from 31.t2.2025 to 30.L2.2026 for a period of 12 (twelve)

months;

secretary, wBRERA is hereby directed to issue the Extension

Certificate extending the validity of the instant project for a period of 12

(twelve) months;

Let copy of this order be sent to the Applicant by speed post and also

by email immediately

(SANDIPAN MUKHERJEE)

Chairperson

West Bengul Rcal F.state Regulatory Authortty
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Mcrnber

Wcst Bengal Real Estate Regulatory Authorrly
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