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WestBengalRealEstateRegulatoryAuthority
Calcutta Greens Commercial Complex (1't Floor)

LOSOlL,Survey Park' Kolkata - 700 075'

NameoftheApplicant:BabaBhoothnathConstructions

Name of Project: Kaiamunj Sharda Towers

ryBHIRA Registration No. HIRA/ P I KoL l2o 18 I ooo|32
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And whereas the said project was registered under

erstwhile west Bengal Housing Industry Regulatory Authority

(WBHIRA) by WBHIRA Registration No'

HIRA/P/KoLl2o18/Ooo132'ThevalidityoftheRegistrationof
the said project expired on 31 'Ol'2022' An extension of 9 (nine)

months was granted by the erstwhile WBHIRA on account of the

first wave of Covid-l9 pandemic and the said extension of 9

months is going to be expired on 31'LO'2O22' As per the
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Applicant the project has been commenced on 03.11.2018 but

the project could not be completed within the time as provided

by the WBRERA (earlier WBHIRA) as the entire ReaI Estate

sector was disrupted due to the first wave and second wave of

Covid-19 pandemic. However, in the last quarter of 2022, the

things have moved in a positive direction and the work has

again commenced at the site by infusing fresh funds and

negotiating with the venders and suppliers. Now the project is

running in its full force and the Applicant is hopeful to complete

the construction and handover the peaceful possession to the

flat buyers by the end of 2024. As per the Applicant, the grant

of the extension of the project shall help the Applicant to

complete the remaining works of the said project and interest of
every stake holders including the flat-buyers shall be protected

upon extension of the registration of the said project.

Therefore, the Applicant herein applied for extension of the

validity of the Registration of the said project for a period of 26

(Twenty Six) months from 01. 1 1 .2022 to 31 .12.2024;

And Whereas an offline hearing has been held today at
4:15 p.m. and Shri Abhishek Chokhani, partner of the

Applicant Promoter Firm, Shri Shyam Sundar patodia, Land

Lord of the said project land and shri Sandip chatterjee, office

supervisor of the Applicant Promoter company appeared before

the Authority as Authorized Representatives of the said

Applicant Promoter company and signed the Attendance sheet.

At the time of hearing, they have explained the reasons for non-
completion of the said project within the va-lidity period of the
Registration of the said project and prayed for an extension of
26 months to complete the said project and handover of the
flats / units to the Allottees. He also explained with reasons



that the delay was beyond the control of the Applicant Promoter

Company;

And Whereas two Notarized Affidavit-cum-

Declarations dated 21.08.2023 and 19.09.2023 have also been

submitted by the Applicant herein, explaining the reasons for

seeking extension of the instant project. As per the Applicant, in

spite of his utmost effort, he could not complete the

construction of the project in all respect within the validity
period of the aforesaid project that is within 3L.LO.2022 due to

various reasons including the following :-

a) That sudden outbreak of Covid-19 pandemic jeopardrzed

the normal activities of all sectors of the world including

our country. As a result of such pandemic the project got

substantially delayed due to the imposition of country-

wide lock down which resulted in a standstill position of

the project under construction for several months.

b) That apart from the above said direct impact the said

pandemic, the said project got delayed by non-availability

of construction labour force, non-availability/disruption

of supply chain of construction material accessories and

equipments which were after effect of the said pandemic.

c) Furthermore during the said period the prices of raw

materials and labour rose exuberantly post Covid-l9
pandemic. Therefore, the project got delayed as the work

at site was stopped due to steep rise in the cost of labour
force, construction material accessories and equipments. 

I

d) During the entire session of first wave and second wave of 
I

Covid-19 pandemic the financia-l health of everyone was 
I

directly hampered and I or earnings of individuals badly
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affected which directly contributed to inordinate delay in

making payments of due installments in the said period

and the Applicant also being the victim of the said

Iinancial crisis, failed to fulfill their commitments towards

their vender, contractors which cost delay in procuring

construction material on time.

e) That the Landlord of the said project land has mortgaged

the project iand to Bank of Baroda as a collateral security

for other businesses carried on by him, but due to

sudden outbreak of Covid-l9 pandemic, the Landlord

business went down drastically making him failed to

repay the debt and make the land mortgage free, leading

to unexpected problems with the lending Bank. However,

in the last few months, the business of the Landlord has

taken arl up rise making him able to repay his dues with

the bank and giving assurance to complete the remaining

payment as decided by both the parties in concerned.

And Whereas, after careful examination of the

submissions of the Authorized Representatives of the Applicant

on Notarized Affidavits and supporting documents on Affidavit,

submitted by the Applicant and placed on record, this Authority

is of the considered view that the delay in completion of the

instant project is not due to any default or negligence on the

part of the Applicant and the extension prayed by the Applicant

is urgently required for completion of the said project, for

obtaining the Completion Certificate from the Competent

Authority and handover process of the completed flats / units

to the Allottees;

Now Therefore, in exercise of the power conferred
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under section 6 of the Real Estate (Regulation and

Development) Act, 2OL6 read with Rule 7 of the West Bengal

Real Estate (Regulation and Development) Rules, 2O2L, this

Authority is pleased hereby to allow extension of the

Registration of the instant project namely 'Kalamunj Sharda

Towers' for a period of 18 months (1 Year and 6 monthsf

from OL,LL.2O22 to 3O.O4,2O24. The extension of 12 (Twelve)

months is hereby granted on the ground of force majeure

condition created by Covid-l9 Pandemic as per the provision

contained in first paragraph of section 6 of the RERA Act and

extension of 6 (Six) months is hereby granted as per first

proviso of section 6 of the RERA Act as delay was caused for

reasons beyond the control of the Applicant Promoter Company

and without any default on the part of the Applicant Promoter

Company. The case of the Applicant is a peculiar case

altogether and therefore this extension is hereby granted as a

Special Case and this order should not be treated as a
precedent in any other case of extension of project

This extension shall not affect the rights and interests of

the allottees of the said project. If this extension is not granted

then interest of the allottees will be seriously affected and the

extension is aiso required for obtaining Completion Certificate

from the Competent Authority. Therefore, this extension is

hereby granted as a Special Case and this order should not be

treated as a precedent in any other case of extension of project;

Appiicant is hereby directed to submit immediately an

online application for Extension of Registration of the Project

named 'Kalamunj Sharda Towers' as per Form E of the West
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Bengal Real Estate (Regulation and Development) Rules, 2021,

in the WBRERA website by using their login id and password by

which he had applied for Application for Registration of the said

Project;

Secretary, WBRERA is hereby directed to issue a System

Generated Certificate for Extension of Registration of the said

Project as per Form F of the West Bengal Real Estate

(Regulation and Development) Rules, 2021, for a period of 12

months (1 Year) from OL.LL.2O22 to 3O.O4.2O24;

Let copy of this order be sent to the Applicant by speed

post and also by email immediately.

sd/-
(SANDIPAN MUKHERJEE)

Chairperson
West Bengal Real Estate Regulatory Authority

sd/-

(BHOLANATH DAS)

Member

West Bengal Real Estate Regulatory Authority

sd/-
(TAPAS MUKHOPADHYAY)

Member

West Bengal Real Estate Regulatory Authority

Certified to be true copy

/k
f,to,24o_s

Special Law Officer
West Bengal fleal Istate Regulatory Authority


