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West Bengal Real Estate Regulatory Authority
Calcutta Greens Commercial Complex (1't Ftoor)

tls0,lz, Survey Park, Kolkata '700 075.

Name of the Applicant: concast Infrastructure Pvt Ltd

Name of Project: Trump Tower, Kolkata

WBHIRA Registration No: HIRA/P IKOL I 2O19l00034 1

Note of
action

taken on
order

Order and Signatures of AuthoritYS1. Number
and date of

order

27.09.2023

Whereas an Application has been submitted as per the
provisions contained in section 6 of the Real Estate (Regulation
and Development) Act, 2016 read with Rule 7 of the west
Bengal Real Estate (Regulation and Development) Rules, 2021,
by the Applicant Promoter, the concast Infrastructure Pvt Ltd
before the west Bengal Real Estate Regulatory Authority
(WBRERA), for extension of the Real Estate Project namely
,Trr*p Tower, Kolkata', with payment of fees for extension of
the project amounting to Rs.2,43,l8o/-(Rupees Two Lakhs
Forty Three Thousand one Hundred Eighty only), which is twice
the registration fees of the said project, on o8.o9.2o23 by
electronic transfer made to the Account of the WBRERA
Authority;

And Whereas the said project was registered under
erstwhile West Bengal Housing Industry Regulatory Authority
(WBHIRA) by WBHIRA Registration No'

HrRA/P/KOLl2O1glOOO341. The validity of the Registration of
the said project expired on 31.12.2022, An extension of 9 (nine)

months was granted by the erstwhile WBHIRA on account of the
first wave of covid 19 pandemic and the said extension of 9
months is going to be expired on 3o.o9.2o23. As per the
Applicant more than 80% of the development work of the
pioiect is complete, structure of the building is fully complete
and onty sum finishing work, Iinal electrical instaliations and
infrastructure work are to be completed. The grant of the
extension of the project shall help the Applicant to complete the
remaining works of the said project and interest of every stake
holders including the flat-buyers shall be protected upon
extension of the re on of the said ect. Therefore, the
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Applicant herein applied for extension of the Validity of the
Registration of the said project for a period of 15 (Fifteen)
months from Ol.lO.2023 to 3L.12.2024;

And Whereas an offline hearing has been held today at
4:00 p.m. and Shri Gopal Jhunjhunwala , senior GM (Legaf)

and Shri Swapan Manna, Legal Assistant of the Promoter
Applicant Company appeared before the Authority as
Authorized Representatives of the said Applicant Promoter
Company and signed the Attendance Sheet. At the time of
hearing, he has explained the reasons for non-completion of the
said project within the validity period of the Registration of the
said project and prayed for an extension of 15 months to
complete the said project and handover of the flats / units to
the Allottees. He also explained with reasons that the delay was
beyond the control of the Applicant Promoter Company;

And Whereas a Notarized Affidavit-cum-Declaration
dated O8.O9.2O23 has also been submitted by the Applicant
herein, explaining the reasons for seeking extension of the
instant project. As per the Applicant, in spite of his utmost
effort, he could not complete the construction of the project in
all respect within the validity period of the aforesaid project that
is within 3O.O9.2O23 due to various reasons including the
following :-

a) The Covid 19 pandemic has proved to be a major disaster
for the entire ReaI Estate sector. The pandemic started
from March 2O2O which proved to be a measure hassle
for completion of the Real Estate Projects. The labourers
across all sectors including construction sites, started to
migrate to their native places, from the second week of
March 2O2O onwards. Country wide lockdown was
declared with effect from 25.O3.2O2O.

b) The Applicant promoter was compelled to suspend the
construction work due to the ongoing lock down as the
construction site fail under 'Red Zorre' as per the
categorization made by the Govt. In terms of the order
under memo no. 103-CS/2020 dated 04.O5.2O20, issued
by the Govt. of West Bengal, in-situ construction
activities where the workers are available at sites in
urban areas, have been allowed to be restarted with prior
permission of District Magistrate / Commissioner of KMC.

c) Accordingly, the Applicant Promoter applied vide email
dated 07.O5.2O2O to the office of the Municipal
Commissioner, KMC seeking permission to restart their
construction site which was accorded with certain strict
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guidelines. They were oniy able to restart the construction
site with minimum labourers as mobilization of work
force from outside was not permitted. The logistics of
goods and materials to the site was also very difficult
under the then prevailing circumstances.

d) The second wave of Covid 19 pandemic proved to be more
disastrous and life threatening. For these reasons, the
construction work was also affected for several months.
The import of certain items, like elevator from China was
considerably delayed because of cargo movement issues
for pandemic reasons.

e) The after effect of the pandemic was ruinous for the entire
Real Estate sector. The Cash Flow of the project became
adversely affected because of poor sales as well as
collection challenges in the market. The cases for
cancellation of booking increased and there has been an
overall delay in payment of installment by the flat buyers.

And Whereas, after careful examination of the
submissions of the Authorized Representatives of the Applicant
on Notarized Affidavit and supporting documents on Affidavit,
submitted by the Applicant and placed on record, this Authority
is of the considered view that the delay in completion of the
instant project is not due to any default or negligence on the
part of the Applicant and the extension prayed by the Applicant
is urgently required for completion of the said project, for
obtaining the completion certificate from the competent
Authority and handover process of the completed flats / units
to the Allottees;

Now Therefore, in exercise of the power conferred
under section 6 of the Real Estate (Regulation and
Development) Act, 2016 read with Rule 7 of the West Bengal
Real Estate (Regulation and Development) Rules, 2021, this
Authority is pleased hereby to allow extension of the
Registration of the instant project namely 'Trump Tower,
Kolkata' for a period of 12 months (1 Year) from OL.LO.2O23
to 3O.O9.2O24. The extension of 12 (Twelve) months is granted
on the ground of force majeure condition created by covid-19
Pandemic in exercise of the power conferred in first paragraph
of section 6 of the RERA Act, 2OL6.

This extension sha-ll not affect the rights and interests of
the allottees of the said project. If this extension is not granted
then interest of the allottees will be seriously affected and the
extension is also for o Com letion Certificate
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from the Competent Authority. Therefore, this extension is
hereby granted as a Special Case and this order should not be

treated aS a precedent in any other case of extension of project;

Applicant is hereby directed to submit immediately an
online application for Extension of Registration of the Project
named 'Trump Tower, Kolkata' as per Form E of the West
Bengal Real Estate (Regulation and Development) Rules, 2021,
in the WBRERA website by using their login id and password by
which he had applied for Application for Registration of the said
Project;

Secretary, WBRERA is hereby directed to issue a System
Generated Certificate for Extension of Registration of the said
Project as per Form F of the West Bengal Real Estate
(Regulation and Development) Rules, 2021, for a period of 12

months (1 Year) from O1.1O.2O23 to3O.O9.2O24;

Let copy of this order be sent to the Applicant by speed
post and also by email immediately.

(SANDIPAN MUKHERJEE)
Chairperson

West BengaI Real Estate Regulatory Authority

(BHOLANATH

Member

West Bengal Real Estate Regulatory Authority

(TAPAS MUKHOPADHYAY)

Member

West Bengal Real Estate Regulatory Authority


