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l,Vest Bengal Real Estate Regutatory lo*honf1

Calcutta Greens Commercia! Complex (1't Floor)

t0s0lz, Survey Park, Kolkata - 700 075.

Name of the Applicant: MARLIN PROJECTS LTD.

Name of Project: MARLIN VERVE

WBHIRA Registration No. HIRA/P I KOL I 2Ol8 I OO0O75

Si. Number
and date of

order

Order and signature of Officer Note of
action
taken

on order
I

03.07.2023

Whereas an Application has been made as per the

provisions contained in section 6 of the Real Estate (Regulation

& Development) Act, 2016, read with Rule 7 of the West Bengal

Real Estate (Regulation & Development) Rules, 2O2L, by the

Applicant Promoter-Company, the Marlin Projects Ltd., before

the West Bengal Real Estate Regulatory Authority (WBRERA),

for extension of the Real Estate Project namely 'Marlin Veree',

with payment of fees for extension of project amounting to

Rs.2,41,040/-(Rupees two lakhs forty-one thousand forty only)

on 2O.O4.2O23. The payment was made by way of electronic

transfer to the Bank Account of the West Bengal ReaI Estate

Regulatory Authority on 20.O4.2023;

And Whereas the said project was registered under

erstwhile West Bengal Housing Industry Regulatory Authority

(WBHIRA) by WBHIRA Registration No.

HIRA/P/KOLl20181000075. The validity of the Registration of

the said project expired on 30.06.2o.22 and after that an

extension of 9 months was granted by the erstwhile WBHIRA
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Authority at the time of 1st Phase of the Covid-19 Pandemic.
The said period of extension expired on 2o.o3.2o23 but the
project is not yet completed and therefore the Applicant herein
applied for extension of the validity of the Registration of the
said project;

And whereas an online hearing has been held today at
12:00 noon and Authofized Representative of the Applicant
company Ms. Deepa Das alongwith three others were present
filing hazira through email. At the time of hearing, they have

explained the reasons for not completion of the said project
within the validity period of the Registration of the said project

and prayed for an extension of 12 months time to comprete the
said project and handover of the same to the Allottees. They

also explained with reasons that the delay was beyond their
control;

And Whereas a Notarized Affidavit-cum-Declaration dated

L9.o4.2o23 has also been submitted by the Applicant herein,

explaining the reasons for seeking extension of the instant
project. As per the Applicant, due to sudden outbreak of Covid-

19 Pandemic the project got substantial delayed for the reason

of imposition of country-wide lockdown etc. Also non-

availability of the labour force at the construction site and non-

availability/disruption of the supply chain of construction

material accessories and equipments are the reasons for delay

in completion of the project. The Applicant also stated that,
during the 2"d wave of Pandemic, one of the Senior Engineer of
the Promoter Company passed away as a victim of Covid-19 and

he was In-Charge of the instant project;

Now Therefore after careful examination of the online

submissions of the Authorized Representatives of the Promoter

Company and supporting documents on affidavit, submitted by
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the Applicant and placed on record, this Authority is of the

considered view that the delay in completion of the instant
project is not due to any default or negligence on the part of the

Applicant and the extension prayed by the Applicant is urgently

required for completion of the said project and handover of the

same to the Allottees;

Now Therefore, in exercise of the power conferred under

section 6 of the Real Estate (Regulation & Development) Act,

2016, read with Rule 7 of the West Bengal Real Estate

(Regulation & Development) Rules, 2O2I, this Authority is

pleased hereby to allow extension of the Registration of the

instant project namely 'Marlin Venre' from 31.03.2023 to

3O.L2.2O23 for a period of 9 (nine) months;

Secretary, WBRERA is hereby directed to issue the

Extension Certificate extending the validity of the instant

project for a period of 9 (nine) months;

This period of extension shall in no way affect the Right of

the Allottee to claim for interest for delay and compensation for

the period of delay in completion of the project;

Let copy of this order be sent to the Applicant by speed

post and also by email immediately.

(SANDIPAN MUKHERJEE)
Chairperson

West Bengal Real Estate Regulatory Authority
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(TAPAS MUKHOPADHYA)

Member

West Bengal Real Estate Regulatory Authority


