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West Bengal ReaI Estate Regulatory Authority
Calcutta Greens Commercial Complex (1"t Floor)

1O5O/2, Survey Park, Kolkata - 7OO O75

Name of the Applicant: Devaloke Developers Limited

Name of Project: Devaloke Sonarcity Phase-II

WBHIRA Registration No.: HIRA/Pi SOU/ 2Ol9 lOO0521

S1. Number
and date of

order

Order and signature of Authority Note of
action
taken

on order
I

19.01.2024

Whereas an Application has been received as per the

provisions contained in section 6 of the Real Estate (Regulation

and Development) Act, 2016 read with Rule 7 of the West

Bengal Real Estate (Regulation and Development) Rules, 2021,

by the Applicant Promoter, the Devaloke Developers Limited.,

before the West Bengal Real Estate Regulatory Authority

(WBRERA), for extension of the Real Estate Project namely

'Devaloke Sonarcity Phase-II', with payment of fees for

extension of project amounting to Rs. 4,76,880|-(Rupees Four

Lakhs Seventy-Six Thousand Eight Hundred Eighty Only) which

is twice the Registration Fee of the said project.

And Whereas the said project was registered under

erstwhile West Bengal Housing Industry Regulatory Authority

(WBHIRA) by WBHIRA Registration No.

HIRA/P/SOU/2O191OOO5.21. The validity of the Registration of

the said project going to be expired on 24.02.2o.23. An

extension of 9 (nine) months was granted by the erstwhile

WBHIRA on account of the first wave of Covid 19 pandemic and

the said extension of 9 months is going to be expired on
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28.tL.2O23. The project cannot be completed by the Promoter

for various reasons within 28.L1.2O23, hence the Applicant

Promoter herein applied for extension of the Validity of the

Registration of the said project for a period of 13 months 2

days;

And Whereas a physical hearing has been held today

in the WBRERA Office at 4:00 p.m. and Authorized

Representative of the said Applicant Promoter Mr. Nisheet

Agarwal, was present and signed the Attendance Sheet. At the

time of hearing, he has explained the reasons for delay in

completion of the said project and prayed for an extension of 13

months 2 days to complete the said project and handover of the

sarne to the Allottees. He also explained with reasons that the

delay was caused on the grounds which were beyond the

control of the Promoter;

And Whereas Notarized Affidavit-cum-Declarations dated

19.01.2024 have also been submitted by the Applicant herein,

explaining the reasons for seeking extension of the instant project. As

per the Applicant, in spite of his utmost effort, he could not complete

the construction of the project in all respect within the validity period

of the aforesaid project that is within 28.11'.2023 due to various

reasons including the following :-

a) Prolonged lmpact of Covid-l9 waves: The second and third

waves of the Covid-l9 Pandemic significantly impacted and

hindered normal construction activities, resulting in
substantial delays in the project timeline.

b) Indirect Impacts on Resources: The Pandemic - Induced

challenges extended the scarcity of labour and disruptions in

the supply chain for construction accessories and equipment,
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compounding the impediments to progress of the project.

c) Financial Constraints: The Financial strains imposed by the

Pandemic further exacerbated the project delays, making it
challenging to adhere to the initially projected completion

period.

d) Infrastnrcture Development Delays: In their communication

dated O8.O9.2O20, they apprised this Authority of the project

delay caused by tJ'e extensive repair and makeover of the road

from Kamalgazi to Sonarpur Railway Station. This included

laying concealed pipelines for drainage, drinking water system

etc., adversely affecting the work pace of the project situated at

Sonarpur Main Road.

e) Legal Injunction Order: In Title Suit- TS 48/2021 dated 27a

January 2021, an injunction order (Ex-parte) was passed

against the Applicant-Promoter, lasting until 28th November

2022, with the case subsequently dismissed on 3Oth August

2023. This 22 month inJunction significantly delayed the

construction process, causing both financial and mental

strain.

0 Additional Legal Challenges: In title suit -TS 11212022 dated

8th March 2022, another injunction order (Ex-parte) was

passed against the said promoter, which was lifted on lOtt May

2023. This L4 month injunction further impeded the

completion of the work.

And Whereas, after careful examination of the

submissions of the Authorized Representative of the Applicant

Promoter in the physical hearing today and submission on Notarized

Affidavit of the Director of the Applicant Promoter and supporting

documents submitted on affidavit and placed on record, this

Authority is of the considered view that the delay in completion of the

instant project is not due to any default or negligence on the part of

the Applicant as injunction was imposed on the said project for a
total period of 27 months 14 days and the extension prayed by the
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Applicant is urgenfly required for completion of the said project and

handover of the same to the Allottees;

Now Therefore, in exercise of the power conferred

under section 6 of the Real Estate (Regulation and Development) Act,

2016 read with Rule 7 of the West Bengal Real Estate (Regulation and

Development) Ru1es, 2021, this Authority is pleased hereby to allow

extension of the Registration of the instant project namely 'Derraloke

Sonarcity Phase-II' for a period of 13 months 2 days from

29.LL.2O23 to 3L.L2.2O24. The extension of 13 months 2 days

months is granted on the ground of force majeure conditions created

by Covid-19 Pandemic, for injunctions granted by Court of Competent

Jurisdiction and for existence of reasonable circumstances which

were beyond the control of the promoter, in exercise of the power

conferred in section 6 of the Real Estate (Regulation and

Development) Act, 2016.

If this extension is not granted then interest of tle allottees will

be seriously affected and the extension is also required for obtaining

Completion Certificate from the Competent Authority. Therefore, this

extension is hereby granted as a Special Case and this order should

not be treated as a precedent in any other case of extension of

project;

Applicant is hereby directed to submit immediately an online

application for Extension of Registration of the Project named

'Devaloke Sonarcity Phase-II' as per Form E of the West Bengal

Real Estate (Regulation and Development) Rules, 2021, in the

WBRERA website by using their login id and password by which he

had applied for Application for Registration of the said Project;

Secretarlr, WBRERA is hereby directed to issue a System

Generated Certificate for Extension of Registration of the said Project

as per Form F of the West Bengal Real Estate (Regulation and
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Development) Rules,2021, for a period of 13 months 2 days from

29.LL.2O23 to 3L.L2.2O24;

Let copy of this order be sent to the Applicant by speed post

and also by email immediately.

(SANDIPAN MUKHERIEE)
Chairperson

West Bengal Real Estate Regulatory Authority

(BHOLANATH

M"-be.-
West Bengal Real Estate Regulatory Authority


