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Soumita Projects Pvt. Ltd......... Respondent
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05.o3.2024
Complainant is present in the online hearing filing hazira

through email.

Advocate Masooma Khan is present in the online hearing

on behalf of the Respondent Company filing hazira and

vakalatnama through email.

Heard both the parties in detail.

The Complainant stated at the time of hearing that the

registration of the flat has been completed on O7.O2.2O24 but
the Deed has not yet been received. The lift is yet to be made

operational, the installation of the transformer is not yet done.

The completion of works in common area like glass window etc.,

are not yet completed.

The Advocate of the Respondent stated that the remaining

works will be completed within a very short time.

The Complainant has also given the proposal at the time

of hearing that, if the interest amount for delay in delivery o1

possession is given by the Respondent in one installment then

she is ready to accept it with 5Oo/o discount. She clearly refuses

to take any interior works or Air Conditioner in place of receiving

1.



interest from the Respondent in this regard.

After hearing both the parties, the Authority is pleased

give the following directions:-

a) The Respondent shall make payment of the intere

amount for delay in delivery of possession of the flat

the Complainant in one insta-llment within three (03

months from today with a discount of 5Oo/o

payment shall be made to the bank account of th
Complainant through bank transfer; and

b) The Respondent shall complete the remaining wor

i.e. to make the lift operational and glass windows

common areas etc. are to be completed within

(03) months from today; and

c) The Respondent shall take necessary steps

transformer installation.

The matter shall be reviewed by this Authority after

(03) months.

Fix 06.06.2ol24 for further hearing and order.
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