
ID Task Name Duration Start Finish

1 Grand One- 24 nos G+14 Residential Building 1576 days 03-08-17 31-10-22

2 Cluster A 1066 days 26-08-17 23-03-21

3 Tower 01 1052 days 12-09-17 23-03-21

4 Structural Work 699 days 12-09-17 18-01-20
5 Finishing Work 430 days 18-10-19 23-03-21
6 Tower 02 1051 days 13-09-17 23-03-21

7 Structural Work 698 days 13-09-17 18-01-20
8 Finishing Work 430 days 18-10-19 23-03-21
9 Tower 03 1066 days 26-08-17 23-03-21

10 Structural Work 713 days 26-08-17 18-01-20
11 Finishing Work 430 days 18-10-19 23-03-21
12 Cluster B 1111 days 03-08-17 22-04-21

13 Tower 04 1074 days 16-09-17 22-04-21

14 Structural Work 719 days 16-09-17 17-02-20
15 Finishing Work 430 days 19-11-19 22-04-21
16 Tower 05 1111 days 03-08-17 22-04-21

17 Structural Work 756 days 03-08-17 17-02-20
18 Finishing Work 430 days 19-11-19 22-04-21
19 Tower 06 1067 days 25-09-17 22-04-21

20 Structural Work 712 days 25-09-17 17-02-20
21 Finishing Work 430 days 19-11-19 22-04-21
22 Cluster C 1221 days 25-11-17 25-12-21

23 Tower 07 1221 days 25-11-17 25-12-21

24 Structural Work 873 days 25-11-17 21-10-20
25 Finishing Work 430 days 15-07-20 25-12-21
26 Tower 08 1221 days 25-11-17 25-12-21

27 Structural Work 873 days 25-11-17 21-10-20
28 Finishing Work 430 days 15-07-20 25-12-21
29 Tower 09 1221 days 25-11-17 25-12-21

30 Structural Work 873 days 25-11-17 21-10-20
31 Finishing Work 430 days 15-07-20 25-12-21
32 Cluster D 1211 days 30-12-17 19-01-22

33 Tower 10 1211 days 30-12-17 19-01-22

34 Structural Work 856 days 30-12-17 14-11-20
35 Finishing Work 430 days 07-08-20 19-01-22
36 Tower 11 1211 days 30-12-17 19-01-22

37 Structural Work 856 days 30-12-17 14-11-20
38 Finishing Work 430 days 07-08-20 19-01-22
39 Tower 12 1211 days 30-12-17 19-01-22

40 Structural Work 856 days 30-12-17 14-11-20
41 Finishing Work 430 days 07-08-20 19-01-22
42 Cluster E 1257 days 10-04-18 18-06-22

43 Tower 13 1257 days 10-04-18 18-06-22

44 Structural Work 901 days 10-04-18 15-04-21
45 Finishing Work 430 days 18-01-21 18-06-22
46 Tower 14 1257 days 10-04-18 18-06-22

47 Structural Work 901 days 10-04-18 15-04-21
48 Finishing Work 430 days 18-01-21 18-06-22
49 Tower 15 1257 days 10-04-18 18-06-22

50 Structural Work 901 days 10-04-18 15-04-21
51 Finishing Work 430 days 18-01-21 18-06-22
52 Cluster F 1307 days 26-06-18 31-10-22

53 Tower 16 1307 days 26-06-18 31-10-22

54 Structural Work 950 days 26-06-18 27-08-21
55 Finishing Work 430 days 03-06-21 31-10-22
56 Tower 17 1307 days 26-06-18 31-10-22

57 Structural Work 950 days 26-06-18 27-08-21
58 Finishing Work 430 days 03-06-21 31-10-22
59 Tower 18 1307 days 26-06-18 31-10-22

60 Structural Work 950 days 26-06-18 27-08-21
61 Finishing Work 430 days 03-06-21 31-10-22
62 Cluster G 1234 days 20-09-18 31-10-22

63 Tower 19 1234 days 20-09-18 31-10-22

64 Structural Work 877 days 20-09-18 27-08-21
65 Finishing Work 430 days 03-06-21 31-10-22
66 Tower 20 1234 days 20-09-18 31-10-22

67 Structural Work 877 days 20-09-18 27-08-21
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68 Finishing Work 430 days 03-06-21 31-10-22
69 Tower 21 1234 days 20-09-18 31-10-22

70 Structural Work 877 days 20-09-18 27-08-21
71 Finishing Work 425 days 09-06-21 31-10-22
72 Cluster H 1293 days 02-02-18 26-05-22

73 Tower 22 1293 days 02-02-18 26-05-22

74 Structural Work 936 days 02-02-18 22-03-21
75 Finishing Work 430 days 24-12-20 26-05-22
76 Tower 23 1293 days 02-02-18 26-05-22

77 Structural Work 936 days 02-02-18 22-03-21
78 Finishing Work 430 days 24-12-20 26-05-22
79 Tower 24 1293 days 02-02-18 26-05-22

80 Structural Work 936 days 02-02-18 22-03-21
81 Finishing Work 430 days 24-12-20 26-05-22
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