
Task Name Finish
Madgul Antaraa 31-Mar-20
   Pre Construction 30-Oct-19
   Construction 25-Jan-20
      Block 1A, 1B, 1C 18-Nov-19
         Block 1A + Basement 13-Nov-19
            Construction - Block 1A 13-Nov-19
               RCC Structure 25-Jul-19
               Brickwork & Internal Plaster 22-Aug-19
               Finishing 13-Nov-19
               MEP (1st Fix) - Electrical, Plumbing, Fire, ELV 28-Aug-19
               Final Finish 11-Sep-19
               Façade 03-Sep-19
         Block 1B 23-Oct-19
            Construction - Block 1B 23-Oct-19
               RCC Structure 27-Mar-19
               Brickwork & Internal Plaster 30-Aug-19
               Finishing 19-Oct-19
               MEP (1st Fix) - Electrical, Plumbing, Fire, ELV 02-Sep-19
               Final Finish 18-Sep-19
               Façade 23-Oct-19
         Block 1C 18-Nov-19
            Construction - Block 1C 18-Nov-19
               RCC Structure 11-Jul-19
               Brickwork & Internal Plaster 07-Sep-19
               Finishing 18-Nov-19
               MEP (1st Fix) - Electrical, Plumbing, Fire, ELV 21-Sep-19
               Final Finish 01-Nov-19
               Façade 26-Sep-19
      Testing & Commisioning 14-Nov-19
      Boundary Wall (Total - 457m, KDCPL - 202m, JSEnterprise 
- 255m) - Chainlink work to be carried out at later stage

20-Jul-19

      External Development & Landscape - Hardscape & 
Softscape

21-Dec-19

      Terrace 25-Jan-20
      Amenity Area - B & C 09-Jan-20
   Handover with Snagging-Desnagging 31-Mar-20
      Building Envelope 09-Nov-19
      Lifts Operational 08-Aug-19
      Common Area - Lobby & Staircase (excluding Gr.Fl.) 06-Dec-19
      Flats Internal 25-Nov-19
      Amenity Areas 31-Mar-20
      Driveway & Landscape 25-Jan-20
         External 25-Jan-20
         Terrace 21-Dec-19
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