
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Completion of Piling          26 October 2015 18 May 2016

Casting of Deck Level Slab 09 March 2016 24 March 2017

Casting of 1st Floor Slab 20 July 2016 11 February 2017

Casting of 3rd Floor Slab 15 September 2016 01 April 2017

Casting of 5th Floor Slab       11 November 2016 20 May 2017

Casting of 7th Floor Slab 10 December 2016 18 June 2017

Casting of 9th Floor Slab 17 January 2017 07 August 2017

Casting of 11th Floor Slab 01 March 2017 20 October 2017

Casting of Ultimate Roof 27 April 2017 08 November 2017

Completion of Flooring of the 
Unit

20 February 2017 26 April 2019

Completion of Outside Plaster 18 December 2017 02 January 2019

External Facilities, Infrastructure 
& Development

17 April 2018 31 July 2020

Possession - Handing over 
Process

01 August 2020 31 October 2020

FY 2020‐2021

CONSTRUCTION SCHEDULE AND GANTT CHART FOR PROJECT VYOM PREMISES AT 49A,MANMOHAN BANERJEE RD.,KOL‐700038

FY 2016‐2017 FY 2017‐2018 FY 2018‐2019 FY 2019‐2020FY 2015‐2016
ATTRIBUTES START FINISH


