
SIDDHA SUBURBIA PROJECT G+14                      
5 NOS BUILDING, MLCP & CLUB

15-Jun-16 30-Jul-21 1871

1 Block 5 - EUPHORIA (G + 14) 15-Jun-16 30-Jun-21 1841

PILING 15-Jun-16 28-Oct-16 135

SUB STRUCTURE 10-Dec-16 20-Mar-17 100

GR. FLOOR ROOF 10-Apr-17 19-Jul-17 100

SUPER STR  (INC Above Roof) 1-Aug-17 20-Apr-19 627

FINISHING 1-Jul-19 30-Mar-21 638

SERVICES 1-Jul-20 30-Mar-21 272

GR. FLOOR LOBBY & PARKING 1-Oct-20 30-Mar-21 180

SNAGGING & DESNAGGING 1-Jan-21 30-Apr-21 119

FLAT HANDOVER 1-Apr-21 30-Jun-21 90

2 Block 4- DAHLIA ( G + 14 ) 15-Jun-16 30-Jun-21 1841

PILING 15-Jun-16 28-Oct-16 135

SUB STRUCTURE 15-Dec-16 12-Apr-17 118

GR. FLOOR ROOF 1-May-17 29-Aug-17 120

SUPER STR  (INC Above Roof) 1-Nov-17 28-Jun-19 604

FINISHING 1-Aug-19 30-Mar-21 607

SERVICES 1-Jul-20 30-Mar-21 272

GR. FLOOR LOBBY & PARKING 1-Oct-20 30-Mar-21 180

SNAGGING & DESNAGGING 1-Jan-21 30-Apr-21 119

FLAT HANDOVER 1-Apr-21 30-Jun-21 90

3 Block 3- CAMELLIA ( G + 14 ) 7-Jun-17 30-Jun-21 1484

PILING 7-Jun-17 18-Aug-17 72

SUB STRUCTURE 1-Aug-17 15-Nov-17 106

GR. FLOOR ROOF 1-Dec-17 18-Mar-18 107

SUPER STR  (INC Above Roof) 25-Jul-18 20-Jan-20 544

FINISHING 1-Feb-20 30-Mar-21 423

SERVICES 1-Jul-20 30-Mar-21 272

GR. FLOOR LOBBY & PARKING 1-Oct-20 30-Mar-21 180

SNAGGING & DESNAGGING 1-Jan-21 30-Apr-21 119

FLAT HANDOVER 1-Apr-21 30-Jun-21 90

4 Block 2 - BEGONIA (G + 14) 13-Jun-17 30-Jun-21 1478

PILING 13-Jun-17 19-Aug-17 67

SUB STRUCTURE 18-Mar-18 14-Jul-18 118

GR. FLOOR ROOF 15-Jun-18 25-Aug-18 71

SUPER STR  (INC Above Roof) 15-Mar-19 30-Apr-20 412

FINISHING 1-Mar-20 30-Mar-21 394

SERVICES 1-Jul-20 30-Mar-21 272

GR. FLOOR LOBBY & PARKING 1-Oct-20 30-Mar-21 180

SNAGGING & DESNAGGING 1-Jan-21 30-Apr-21 119

FLAT HANDOVER 1-Apr-21 30-Jun-21 90

5 Block 1 - AMBROSIA (G + 14) 29-Jun-17 30-Jun-21 1462

PILING 29-Jun-17 15-Sep-17 78

SUB STRUCTURE 10-Jun-18 1-Oct-18 113

GR. FLOOR ROOF 2-Oct-18 21-Dec-18 80

SUPER STR  (INC Above Roof) 1-Apr-19 30-Apr-20 395

FINISHING 1-Mar-20 30-Mar-21 394

SERVICES 1-Jul-20 30-Mar-21 272

GR. FLOOR LOBBY & PARKING 1-Oct-20 30-Mar-21 180

SNAGGING & DESNAGGING 1-Jan-21 30-Apr-21 119

FLAT HANDOVER 1-Apr-21 30-Jun-21 90

6 COMMON DEVELOPMENT 14-Oct-19 30-Jul-21 655

SKY WALK 14-Oct-19 30-Jul-21 655

MLCP 1-Jan-20 30-May-21 515

CLUB 1-Jan-20 30-Apr-21 485

INFRASTRUCTURE 1-Nov-19 30-Jun-21 607

SIDDHA SUBURBIA
GANTT CHART

SL No. Task Name Start Finish
Duration 
(Days)

2015 2016 2017
H1 H2 H1 H2 H1

2018 2019 2020
H2 H1 H2 H1 H2

2021
H1 H2H2 H1


