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On Completion of Piling        30.3.2018 5.9.2018

On Completion of Deck Slab     3.7.2019 21.7.2019

On Casting of 2nd Floor 12.8.2019 27.8.2019

On Casting of 4th Floor 12.9.2019 27.9.2019

On Casting of 6th Floor        13.10.2019 28.10.2019

On Casting of 8th Floor 13.11.2019 28.11.2019

On Casting of 10th Floor 14.12.2019 29.12.2019

On Casting of Ultimate Roof 1.2.2020 15.2.2020

Completion of Outside Plaster 19.3.2020 5.5.2020

On Completion of Flooring of the 
Unit

26.5.2020 30.9.2020

On Completion of Lift Installation 21.4.2020 14.10.2020

Completion of Internal Finishes 25.7.2019 5.12.2021

Common External Facilities, 
Infrastructure & Development

9.6.2020 29.3.2022

Possession - Handing over 
Process

30.3.2020 30.7.2022

On Completion of Piling        30.3.2018 5.9.2018

On Completion of Deck Slab     14.6.2019 29.6.2019

On Casting of 2nd Floor 30.7.2019 14.8.2019

On Casting of 4th Floor 30.8.2019 14.9.2019

On Casting of 6th Floor        1.10.2019 15.10.2019

On Casting of 8th Floor 1.11.2019 15.11.2019

On Casting of 10th Floor 2.12.2019 16.12.2019

On Casting of Ultimate Roof 16.1.2020 1.2.2020

Completion of Outside Plaster 21.3.2020 25.5.2020

On Completion of Flooring of the 
Unit

27.5.2020 15.10.2020

On Completion of Lift Installation 22.4.2020 10.11.2020

Completion of Internal Finishes 25.7.2019 5.12.2021

Common External Facilities, 
Infrastructure & Development

9.6.2020 29.3.2022

Possession - Handing over 
Process

30.3.2020 30.7.2022

BLOCK ‐ 1

BLOCK ‐ 2

FY 2023‐2024

CONSTRUCTION SCHEDULE AND GANTT CHART FOR PROJECT "JIVA HOMES" PREMISES AT 6,PAGLADANGA ROAD, KOLKATA ‐ 700015

FY 2021‐2022 FY 2022‐2023FY 2018‐2019 FY 2019‐2020
ATTRIBUTES START FINISH

FY 2020‐2021
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
FY 2023‐2024

CONSTRUCTION SCHEDULE AND GANTT CHART FOR PROJECT "JIVA HOMES" PREMISES AT 6,PAGLADANGA ROAD, KOLKATA ‐ 700015

FY 2021‐2022 FY 2022‐2023FY 2018‐2019 FY 2019‐2020
ATTRIBUTES START FINISH

FY 2020‐2021

On Completion of Piling        30.3.2019 5.9.2018

On Completion of Deck Slab     16.8.2019 31.8.2019

On Casting of 2nd Floor 20.9.2019 6.10.2019

On Casting of 4th Floor 22.10.2019 7.11.2019

On Casting of 6th Floor        22.11.2019 7.12.2019

On Casting of 8th Floor 22.12.2019 8.1.2020

On Casting of 10th Floor 23.1.2020 9.2.2020

On Casting of Ultimate Roof 15.3.2020 30.3.2020

Completion of Outside Plaster 25.6.2020 12.9.2020

On Completion of Flooring of the 
Unit

2.9.2020 19.1.2021

On Completion of Lift Installation 9.9.2020 25.3.2021

Completion of Internal Finishes 25.12.2019 5.12.2021

Common External Facilities, 
Infrastructure & Development

9.6.2020 29.3.2022

Possession - Handing over 
Process

30.3.2020 30.7.2022

On Completion of Piling        30.3.2019 5.9.2018

On Completion of Deck Slab     25.6.2019 16.8.2019

On Casting of 2nd Floor 7.9.2019 22.9.2019

On Casting of 4th Floor 9.10.2019 24.10.2019

On Casting of 6th Floor        9.11.2019 24.11.2019

On Casting of 8th Floor 11.12.2019 26.12.2019

On Casting of 10th Floor 11.1.2020 26.1.2020

On Casting of Ultimate Roof 6.2.2020 26.2.2020

Completion of Outside Plaster 5.2.2020 22.4.2020

On Completion of Flooring of the 
Unit

11.4.2020 29.8.2020

On Completion of Lift Installation 4.5.2020 19.11.2020

Completion of Internal Finishes 25.7.2019 5.12.2021

Common External Facilities, 
Infrastructure & Development

9.6.2020 29.3.2022

Possession - Handing over 
Process

30.3.2020 30.7.2022

BLOCK ‐ 3

BLOCK ‐ 4A
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
FY 2023‐2024

CONSTRUCTION SCHEDULE AND GANTT CHART FOR PROJECT "JIVA HOMES" PREMISES AT 6,PAGLADANGA ROAD, KOLKATA ‐ 700015

FY 2021‐2022 FY 2022‐2023FY 2018‐2019 FY 2019‐2020
ATTRIBUTES START FINISH

FY 2020‐2021

On Completion of Piling        30.3.2019 5.9.2018

On Completion of Deck Slab     25.6.2019 16.8.2019

On Casting of 2nd Floor 7.9.2019 22.9.2019

On Casting of 4th Floor 9.10.2019 24.10.2019

On Casting of 6th Floor        9.11.2019 24.11.2019

On Casting of 8th Floor 11.12.2019 26.12.2019

On Casting of 10th Floor 11.1.2020 26.1.2020

On Casting of Ultimate Roof 6.3.2020 26.2.2020

Completion of Outside Plaster 5.2.2020 22.4.2020

On Completion of Flooring of the 
Unit

11.4.2020 29.8.2020

On Completion of Lift Installation 4.5.2020 19.11.2020

Completion of Internal Finishes 25.7.2019 5.12.2021

Common External Facilities, 
Infrastructure & Development

9.6.2020 29.3.2022

Possession - Handing over 
Process

30.3.2020 30.7.2022

BLOCK ‐ 4B

Page 3 of 3


