
ID Task 
Mode

Task Name Duration Start Finish

1 Civil 178 
days?

Fri 20‐04‐18 Tue 25‐12‐18

30 BLOCK‐II Super structure 388 daysWed 12‐12‐18 Thu 04‐06‐20
31 Casting of Block‐II Columns  GRFL 16 days Wed 12‐12‐18Wed 02‐01‐19
32 Casting of Block II  1st Floor Slab 19 days Mon 17‐12‐18 Thu 10‐01‐19
33 Casting of Block II  1st Flr columns 11 days Sat 12‐01‐19 Fri 25‐01‐19

34 Casting of Block II  2nd Floor Slab 9 days Mon 21‐01‐19 Thu 31‐01‐19
35 Casting of Block II  2nd Flr columns 10 days Mon 28‐01‐19 Fri 08‐02‐19

36 Casting of Block II  3rd Floor Slab 6 days Fri 08‐02‐19 Fri 15‐02‐19
37 Casting of Block II  3rd Flr columns 10 days Mon 11‐02‐19 Fri 22‐02‐19

38 Casting of Block II  4th Floor Slab 6 days Mon 18‐02‐19 Mon 25‐02‐19
39 Block work in 2nd floor 25 days Fri 01‐03‐19 Thu 04‐04‐19
40 Casting of Block II  4th Flr columns 10 days Mon 25‐02‐19 Fri 08‐03‐19

41 Casting of Block II  5th Floor Slab 44 days Mon 04‐03‐19 Thu 02‐05‐19
42 Block work in 3rd floor 77 days Fri 05‐04‐19 Mon 22‐07‐19
43 Casting of Block II  5th Flr columns 10 days Mon 06‐05‐19 Fri 17‐05‐19

44 Casting of Block II  6th Floor Slab 16 days Mon 20‐05‐19 Mon 10‐06‐19
45 Block work in 4th floor 20 days Mon 08‐07‐19 Fri 02‐08‐19
46 Casting of Block‐II 6th Flr Columns   10 days Wed 12‐06‐19 Tue 25‐06‐19

47 Casting of Block II  7th Flr Slab 14 days Tue 18‐06‐19 Fri 05‐07‐19
48 Block work in 5th floor 20 days Tue 20‐08‐19 Mon 16‐09‐19
49 Casting of Block II  7th Flr columns 10 days Mon 08‐07‐19 Fri 19‐07‐19

50 Casting of Block II  8th Flr Slab 6 days Mon 15‐07‐19 Mon 22‐07‐19
51 Block work in 6th floor 20 days Fri 30‐08‐19 Thu 26‐09‐19
52 Outside Plaster 1st to 5th 17 days Thu 01‐08‐19 Fri 23‐08‐19
53 Casting of Block II  8th Flr columns 10 days Wed 24‐07‐19 Tue 06‐08‐19

54 Casting of Block II  9th Flr Slab 8 days Mon 29‐07‐19 Wed 07‐08‐19
55 Block work in 7th floor 20 days Tue 17‐09‐19 Mon 14‐10‐19
56 Casting of Block II  9th Flr columns 11 days Fri 09‐08‐19 Fri 23‐08‐19

57 Casting of Block II  10th Flr Slab 9 days Tue 13‐08‐19 Fri 23‐08‐19
58 Block work in 8th floor 20 days Thu 26‐09‐19 Wed 23‐10‐19
59 Casting of Block II  10th Flr columns 10 days Mon 26‐08‐19 Fri 06‐09‐19

60 Casting of Block II  11th Floor Slab 8 days Fri 30‐08‐19 Tue 10‐09‐19

61 Block work in 9th floor 20 days Tue 15‐10‐19 Mon 11‐11‐19
62 Casting of Block II  11th Flr columns 10 days Fri 13‐09‐19 Thu 26‐09‐19

63 Casting of Block II  12th Floor Slab 9 days Tue 24‐09‐19 Fri 04‐10‐19

64 Block work in 10 floor 20 days Fri 25‐10‐19 Thu 21‐11‐19
65 Casting of Block II  12th Flr Columns 11 days Mon 07‐10‐19 Mon 21‐10‐19

66 Casting of Block II  13th Flr Slab 7 days Mon 21‐10‐19 Tue 29‐10‐19
67 Block work in 11th floor 21 days Wed 13‐11‐19Wed 11‐12‐19
68 Casting of Block II  13th Flr Column 10 days Fri 01‐11‐19 Thu 14‐11‐19

69 Casting of Block II  14th Flr Slab 10 days Mon 11‐11‐19 Fri 22‐11‐19
70 Block work in 12th floor 21 days Mon 25‐11‐19 Mon 23‐12‐19
71 Outside Plaster 10th to 6th 20 days Mon 26‐08‐19 Fri 20‐09‐19
72 Casting of Block II  14th Flr Column 10 days Mon 25‐11‐19 Fri 06‐12‐19

73 Casting of Block II  15th Flr Slab 10 days Mon 25‐11‐19 Fri 06‐12‐19
74 Block work in 13th floor 20 days Fri 13‐12‐19 Thu 09‐01‐20
75 Casting of Block II  15th Floor

Columns
10 days Mon 09‐12‐19 Fri 20‐12‐19

76 Casting of Block II Roof Slab 8 days? Mon 09‐12‐19 Wed 18‐12‐19
77 Block work in 14th floor 23 days Fri 14‐02‐20 Tue 17‐03‐20
78 Casting of Block II  Over Roof

Columns and Walls
16 days Mon 23‐12‐19 Mon 13‐01‐20

79 Block work in 15th floor 25 days Wed 18‐03‐20 Tue 21‐04‐20
80 Outside paster 15th to 11th 25 days? Sun 03‐05‐20 Thu 04‐06‐20
81 BLOCK‐I Super structure 443 daysMon 24‐12‐18 Tue 01‐09‐20
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