
SIDDHA WATERFRONT PROJECT G+14    10 NOS 

BUILDING, MLCP & CLUB
7-Oct-14 31-Dec-20 2277

1 ORCHID  -  G+14 7-Oct-14 31-Mar-19 1636

PILING 7-Oct-14 8-Apr-15 183

SUB STRUCTURE 10-Apr-15 8-Sep-15 151

GR. FLOOR ROOF 10-Sep-15 19-Dec-15 100

1st FLOOR ROOF TO 14th FLOOR ROOF 20-Dec-15 4-Mar-17 440

FINISHING 28-Oct-16 6-Apr-18 525

SERVICES 6-May-17 6-May-18 365

GR. FLOOR LOBBY & PARKING 7-Mar-18 5-Jun-18 90

SNAGGING & DESNAGGING 15-Feb-18 2-May-18 76

FLAT HANDOVER 3-May-18 31-Mar-19 332

2 JASMINE  -  G+14 1-Nov-14 31-Mar-19 1611

PILING 1-Nov-14 3-Apr-15 153

SUB STRUCTURE 25-May-15 12-Sep-15 110

GR. FLOOR ROOF 14-Sep-15 5-Jan-16 113

1st FLOOR ROOF TO 14th FLOOR ROOF 6-Jan-16 6-Mar-17 425

FINISHING 14-Nov-16 23-Apr-18 525

SERVICES 23-May-17 23-May-18 365

GR. FLOOR LOBBY & PARKING 24-Mar-18 22-Jun-18 90

SNAGGING & DESNAGGING 3-Mar-18 18-May-18 76

FLAT HANDOVER 19-May-18 31-Mar-19 316

3 LAVENDER  -  G+14 7-Nov-14 31-Mar-19 1605

PILING 7-Nov-14 4-Apr-15 148

SUB STRUCTURE 8-Sep-15 12-Jan-16 126

GR. FLOOR ROOF 14-Jan-16 9-Mar-16 55

1st FLOOR ROOF TO 14th FLOOR ROOF 10-Mar-16 21-Jul-17 498

FINISHING 17-Oct-16 24-Mar-18 523

SERVICES 23-Apr-17 23-Apr-18 365

GR. FLOOR LOBBY & PARKING 22-Feb-18 23-May-18 90

SNAGGING & DESNAGGING 3-Feb-18 20-Apr-18 76

FLAT HANDOVER 21-Apr-18 31-Mar-19 344

4 DAFFODIL  -  G+14 20-Dec-14 31-Mar-19 1562

PILING 20-Dec-14 4-Apr-15 105

SUB STRUCTURE 8-Aug-15 31-Jan-16 176

GR. FLOOR ROOF 2-Feb-16 24-Feb-16 22

1st FLOOR ROOF TO 14th FLOOR ROOF 25-Feb-16 28-Jul-17 519

FINISHING 6-Jul-16 12-Dec-17 524

SERVICES 11-Jan-17 11-Jan-18 365

GR. FLOOR LOBBY & PARKING 12-Nov-17 10-Feb-18 90

SNAGGING & DESNAGGING 6-Jul-16 12-Dec-17 524

FLAT HANDOVER 13-Dec-17 31-Mar-19 473

5 DAISY  -  G+14 17-Dec-14 31-Mar-19 1565

PILING 17-Dec-14 11-Apr-15 115

SUB STRUCTURE 23-Dec-15 1-Jun-16 161

GR. FLOOR ROOF 3-Jun-16 1-Aug-16 59

1st FLOOR ROOF TO 14th FLOOR ROOF 2-Aug-16 6-Feb-18 553

FINISHING 18-Sep-17 25-Feb-19 525

SERVICES 27-Mar-18 27-Mar-19 365

GR. FLOOR LOBBY & PARKING 26-Jan-19 26-Apr-19 90

SNAGGING & DESNAGGING 18-Sep-17 25-Feb-19 525

FLAT HANDOVER 27-Dec-18 31-Mar-19 94

6 MARIGOLD  -  G+14 20-Mar-15 31-Dec-20 2113

PILING 20-Mar-15 18-Jun-15 90

SUB STRUCTURE 27-Sep-16 15-Jan-17 110

GR. FLOOR ROOF 17-Jan-17 15-Mar-17 57
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1st FLOOR ROOF TO 14th FLOOR ROOF 16-Mar-17 13-Apr-18 393

FINISHING 15-Nov-18 15-Nov-19 365

SERVICES 18-Jun-19 15-Dec-19 180

GR. FLOOR LOBBY & PARKING 21-Nov-19 18-Jun-20 210

SNAGGING & DESNAGGING 3-Jun-20 1-Oct-20 120

FLAT HANDOVER 2-Oct-20 31-Dec-20 90

7 IRIS  -  G+14 2-Apr-15 31-Dec-20 2100

PILING 2-Apr-15 24-Jul-15 113

SUB STRUCTURE 8-Jun-16 20-Jul-17 407

GR. FLOOR ROOF 22-Jul-17 23-Sep-17 63

1st FLOOR ROOF TO 14th FLOOR ROOF 24-Sep-17 22-Dec-18 454

FINISHING 21-Aug-19 17-Feb-20 180

SERVICES 20-Sep-19 18-Mar-20 180

GR. FLOOR LOBBY & PARKING 21-Nov-19 18-Jun-20 210

SNAGGING & DESNAGGING 3-Jun-20 1-Oct-20 120

FLAT HANDOVER 2-Oct-20 31-Dec-20 90

8 LILAC  -  G+14 23-Feb-17 31-Dec-20 1407

PILING 23-Feb-17 23-Jun-17 120

SUB STRUCTURE 6-Aug-17 3-Jan-18 150

GR. FLOOR ROOF 5-Jan-18 14-Mar-18 68

1st FLOOR ROOF TO 14th FLOOR ROOF 15-Mar-18 24-Mar-20 740

FINISHING 23-Feb-20 21-Aug-20 180

SERVICES 24-Mar-20 20-Sep-20 180

GR. FLOOR LOBBY & PARKING 24-Mar-20 20-Sep-20 180

SNAGGING & DESNAGGING 2-Sep-20 1-Nov-20 60

FLAT HANDOVER 2-Oct-20 31-Dec-20 90

9 TULIP  -  G+14 18-May-17 31-Dec-20 1323

PILING 18-May-17 15-Sep-17 120

SUB STRUCTURE 21-Aug-17 18-Jan-18 150

GR. FLOOR ROOF 20-Jan-18 4-Apr-18 74

1st FLOOR ROOF TO 14th FLOOR ROOF 5-Apr-18 1-Jun-20 788

FINISHING 2-May-20 29-Oct-20 180

SERVICES 1-Jun-20 28-Nov-20 180

GR. FLOOR LOBBY & PARKING 1-Jun-20 28-Nov-20 180

SNAGGING & DESNAGGING 2-Sep-20 1-Nov-20 60

FLAT HANDOVER 2-Oct-20 31-Dec-20 90

10 LILY  -  G+14 4-Dec-17 31-Dec-20 1123

PILING 4-Dec-17 3-Apr-18 120

SUB STRUCTURE 14-Sep-19 15-Dec-19 92

GR. FLOOR ROOF 17-Dec-19 29-Jan-20 43

1st FLOOR ROOF TO 14th FLOOR ROOF 30-Jan-20 31-Jul-20 183

FINISHING 30-Jun-20 28-Oct-20 120

SERVICES 30-Jul-20 27-Nov-20 120

GR. FLOOR LOBBY & PARKING 30-Jul-20 28-Oct-20 90

SNAGGING & DESNAGGING 2-Sep-20 1-Nov-20 60

FLAT HANDOVER 2-Oct-20 31-Dec-20 90

11 COMMON DEVELOPMENT 1-May-15 31-Dec-20 2071

MLCP 6-Jun-17 29-Oct-20 1241

CLUB 1-May-15 31-Dec-19 1705

INFRASTRUCTURE 1-Jul-17 31-Dec-20 1279

PODIUM 1-Jan-19 31-Dec-19 364


