
ID Task Name % 
Complete

Start

1 Avenida ‐ Tower F 27% 06‐11‐14

2 Tower F (29 Floors) 27% 06‐11‐14
3  additional piling 100% 06‐11‐14
8  substructure 100% 21‐11‐14
20  super structure 93% 09‐06‐15
21 Water Proofing for G/F slab 100% 12‐08‐15
23 RCC for Slab & Wall ( system formwork ) 93% 09‐06‐15
184  Finishing 16% 02‐06‐16
185  Brick Work 84% 02‐06‐16
217  Door Frame Fixing 22% 10‐12‐18
248  Internal Plaster(Gypsum) 27% 05‐09‐18
279  External Plaster 28% 15‐02‐18
287 Internal Water proofing 25% 26‐02‐18
352  Flooring/Dado 0% 11‐09‐19
572  Doors Shutter fixing for main & Flush 0% 27‐09‐19
603  Fire & Shaft Door 0% 30‐09‐19
634  Aluminium Work 0% 26‐09‐19
697 Structural Sttel / SS Work 16% 03‐09‐18
825  Paint 0% 01‐03‐19
1026  False Ceiling Grid 0% 14‐08‐19
1120  Services 18% 05‐09‐18
1121  Internal Electrical chess cutting with 

conduiting 
66% 05‐09‐18

1152  Internal Electrical DB Box ,modular box 
fixing & Conceal Conduiting

24% 02‐01‐19

1182  Electrical wire pulling 0% 12‐10‐19
1213   Plumbing Work ‐ internal CPVC & UPVC wo17% 26‐09‐18
1244 Terrace Looping 0% 07‐05‐20
1246  CP Sanitary  Toilet 0% 13‐07‐20
1277  Sink 0% 13‐07‐20
1308  Fire Fighting PIPE LINE WORKS 43% 18‐09‐18
1339  Fire Fighting water testing works 0% 05‐08‐19
1370  Elevators 0% 01‐03‐19
1409  Ventilation 0% 01‐03‐19
1440 Provision for AC 0% 01‐03‐19
1471  IBMS wire pulling  0% 01‐03‐19
1502 Video door Fixing 0% 06‐03‐20
1533 Approvals 0% 11‐06‐20
1534 Fire NOC 0% 11‐06‐20
1537 Lift NOC 0% 07‐07‐20
1540 OC 0% 18‐09‐20
1544 Snagging & Desnagging 0% 21‐09‐20
1551 External Development 33% 01‐09‐18
1561 Handing Over to customer 0% 11‐11‐20
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