
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Completion of Piling work 24 November 2018 10 July 2019

Casting of Basement Raft 29 May 2019 10 September 2019

Casting of Deck Level 11 September 2019 15 October 2019

Casting of 1st  Floor Roof 16 October 2019 31 December 2019

Casting of 5th  Floor Roof 06 December 2019 14 March 2020

Casting of 9th Floor Roof 04 February 2020 27 May 2020

Casting of Ultimate Roof 04 April 2020 29 July 2020

Completion of Outside Plaster 03 June 2020 26 September 2020

Commencement of Lift 
installation Work

13 August 2020 28 August 2020

Completion of Internal Finishes 15 December 2019 30 January 2022

Common External Facilities, 
Infrastructure & Development

25 December 2020 31 October 2022

Possession - Handing over 
Process

01 November 2022 31 December 2022

FY 2021‐2022 FY 2022‐2023

CONSTRUCTION SCHEDULE AND GANTT CHART FOR PROJECT "THE VOLT" PREMISES AT 2 RUSSEL STREET,KOLKATA ‐ 700071

FY 2018‐2019
ATTRIBUTES START FINISH

FY 2019‐2020 FY 2020‐2021


