Project : SOLARIS CITY SERAMPORE PHASE -| EOENRERLTY VER)
1D ITask |Task Name Duration Start | Finish 20 21 22 23 24 25 26
M Mode e L I _lalolplelalylalole Alilalololelalslalolplelalilalolplelalylalololelalslalololrlial
1 =3, Project : Solaris City Phase - |, Serampore. 1560 days  Fri12 Cct'18 Thul20ct'23 | T 1
2 | - Project Start 0 days Fri 12 Cct'18 Fri12 Oct'18 « 12/10
3 |EE - Mobilization of Piling contractor 15 days Fril20ct'18  Wed310ct'18 =~ m Mobilization of Piling contractor
4 | = Site Cleaning & Dressing 25days  Wed310ct'18  Thu 06 Dec'18 (i Site Cleaning & Dressing
5 - Construction of Site office & Labour Hutment 35days  SatOlDec'18  Tue08Jan'19 ymm Construction of Site office & Labour Hutment
6 - Pilling Work 240days  Fri28Dec'18  Fri25Oct'19 yEEEETET Pilling Work
i - Civil & Structure work 610days Tue23Apr'ls  Fri23 Apr'21 Y e T I S SRS £ Civil & Structure work
8 | - Finishing work including flooring & painting s28days  Fri 27 Dec'19 Frl 03 Sep '21 )_ Finishing work including floering & painting
9 | = Door & window work 422days  Fri31Jul'20  Thu23Dec'21 y s Door & window work
! MEP internal & external S06days Thu25Feb'2l  Wed 19 0ct'22 | — — e MEP internal & external
" ‘ - Infrastrueture including road, boudary wall, drainage, etc. 526 days Wed 295ep'21  Fri 26 May '23 - ) |nfrastructure including road, boudary wall, drai
12 _: L Landscaping & Hardscaping work 402 days  Fril3May'22  Thu O3 Aug '23 ! ysssssmn  Landscaping & Hardscaping work
13 | =y Solar Pannel Installation 395days Tue24May'22  Sat 05 Aug ‘23 s Solar Pannel Installation
14 L] Technical Inspection 120days Wed 19 Apr'23  Tue 22 Aug '23 ymmmmmn Technical Inspection
5| - Rectification (If required) 100days Mon05Jun'23  Sat 16 Sep '23 Rectification (If required)
16 | - Handover 45days  Sat26Aug'23  Thul20ct'23 ymm Handover
17 B omm End of Project Odays  Thu120ct'23  Thu120ct'23 - + 12/10
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