
ID Task Name Duration Start Finish

1 Phase-2(B-9,10 & 14) 1112 days 6/13/18 12/31/21
2 Block-9 876 days 6/13/18 3/31/21
3 Pile work 50 days 6/13/18 8/9/18
4 Sub-structure 65 days 8/16/18 10/30/18
5 Ground floor 55 days 11/17/18 1/19/19
6 1st floor to 14th floor Roof 235 days 1/22/19 10/23/19
7 Finishing 185 days 8/9/19 3/11/20
8 Services 165 days 1/31/20 8/10/20
9 Ground floor lobby & Parking117 days 7/13/20 11/25/20

10 Snagging & desagging 115 days 9/5/20 1/16/21
11 Flat handover 98 days 12/8/20 3/31/21
12 Block-10 876 days 6/13/18 3/31/21
13 Pile work 50 days 6/13/18 8/9/18
14 Sub-structure 65 days 8/16/18 10/30/18
15 Ground floor 55 days 11/17/18 1/19/19
16 1st floor to 14th floor Roof 235 days 1/22/19 10/23/19
17 Finishing 185 days 8/9/19 3/11/20
18 Services 165 days 1/31/20 8/10/20
19 Ground floor lobby & Parking117 days 7/13/20 11/25/20
20 Snagging & desagging 115 days 9/5/20 1/16/21
21 Flat handover 98 days 12/8/20 3/31/21
22 Block-14 800 days 6/13/19 12/31/21
23 Pile work 62 days 6/13/19 8/23/19
24 Sub-structure 45 days 8/30/19 10/21/19
25 Ground floor 55 days 10/28/19 12/30/19
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ID Task Name Duration Start Finish

26 1st floor to 14th floor Roof 175 days 1/1/20 7/22/20
27 Finishing 185 days 5/8/20 12/9/20
28 Services 165 days 10/30/20 5/10/21
29 Ground floor lobby & Parking117 days 4/12/21 8/25/21
30 Snagging & desagging 115 days 6/5/21 10/16/21
31 Flat handover 100 days 9/7/21 12/31/21
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