
ID Task Name Duration Start Finish

1 Phase-2 A(B-11,12,15 & 16) 1112 days 7/12/18 1/29/22
2 Block-11 681 days 1/28/19 3/31/21
3 Pile work 50 days 1/28/19 3/26/19
4 Sub-structure 65 days 4/2/19 6/15/19
5 Ground floor 55 days 7/4/19 9/5/19
6 1st floor to 14th floor Roof 215 days 9/7/19 5/14/20
7 Finishing 170 days 2/29/20 9/14/20
8 Services 105 days 8/5/20 12/4/20
9 Ground floor lobby & Parking 117 days 11/6/20 3/22/21

10 Snagging & desagging 65 days 12/31/20 3/16/21
11 Flat handover 48 days 2/4/21 3/31/21
12 Block-12 540 days 7/11/19 3/31/21
13 Pile work 50 days 7/11/19 9/6/19
14 Sub-structure 56 days 9/13/19 11/16/19
15 Ground floor 55 days 12/5/19 2/6/20
16 1st floor to 14th floor Roof 182 days 2/8/20 9/7/20
17 Finishing 156 days 6/24/20 12/22/20
18 Services 82 days 11/12/20 2/15/21
19 Ground floor lobby & Parking 55 days 1/18/21 3/22/21
20 Snagging & desagging 65 days 12/31/20 3/16/21
21 Flat handover 48 days 2/4/21 3/31/21
22 Block-15 736 days 11/16/18 3/24/21
23 Pile work 55 days 11/16/18 1/18/19
24 Sub-structure 65 days 1/25/19 4/11/19
25 Ground floor 58 days 4/30/19 7/5/19
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26 1st floor to 14th floor Roof 210 days 7/8/19 3/7/20
27 Finishing 195 days 12/24/19 8/6/20
28 Services 127 days 6/27/20 11/21/20
29 Ground floor lobby & Parking 75 days 10/24/20 1/19/21
30 Snagging & desagging 85 days 10/30/20 2/5/21
31 Flat handover 75 days 12/28/20 3/24/21
32 Block-16 851 days 7/12/18 3/31/21
33 Pile work 55 days 7/12/18 9/13/18
34 Sub-structure 65 days 9/20/18 12/4/18
35 Ground floor 58 days 12/22/18 2/28/19
36 1st floor to 14th floor Roof 230 days 3/2/19 11/25/19
37 Finishing 195 days 10/28/19 6/10/20
38 Services 155 days 5/1/20 10/28/20
39 Ground floor lobby & Parking 95 days 9/30/20 1/18/21
40 Snagging & desagging 81 days 11/10/20 2/11/21
41 Flat handover 76 days 1/2/21 3/31/21
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