
PERIODS
Jan,
20

Feb, 
20

Mar, 
20

Apr,
20

May
,20

Jun,
20

Jul, 
20

Aug,
20

Sep,
20

Oct,
20

Nov,
20

Dec,
20

Jan, 
21

Feb,
21

Mar,
21

Apr,
21

May
,21

Jun, 
21

Jul, 
21

Aug,
21

Sep,
21

Oct,
21

Nov,
21

Dec,
21

Jan, 
22

Feb,
22

Mar,
22

T1-Mobilization of 
Labour Contractor

P.C. Kar 1 Jan,20 Jan,20 100%

T2-Site Cleaning and 
Dressing

P.C. Kar 2 Jan,20 Feb,20 100%

T3-Piling Work/ Plinth P.C. Kar 7 Feb,20 Aug,20 70%

T4-Sub-Structure P.C. Kar 5 April,20 Aug,20 60%

T5-Super-Structure P.C. Kar 10 May,20 Feb,21 30%

T6-Brick work P.C. Kar 8 Aug,20 Mar,21 0%

T7-Electrical/ Plumbing 
work

P.C. Kar 7 Jan,21 July,21 0%

T8-Plaster P.C. Kar 7 Oct,20 April,21 0%

T9-Finishing like 
Putty, Painting, 
Flooring

P.C. Kar 7 Mar,21 Sept,21 0%

T10-Infrastructure and 
site development

P.C. Kar 5 June,21 Oct,21 0%

T11-Technical 
Inspection

P.C. Kar 2 Oct,21 Nov,21 0%

T-12- Rectification (in 
any)

P.C. Kar 2 Oct,21 Nov,21 0%

T12-Handover P.C. Kar 4 Dec, 21 Mar,22 0%

Prepared based on data as on 31-07-2020

Premises No.1, Sisir Kumar Dawn Road, P.O. & P.S. – Baranagar, Kolkata – 
700036

GREEN ORCHID
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