

LLPIN-AAL-2818


Point 9

The Plant of Development work to be executed in the proposed works

| | |
|--------------------------------|--|
| | |
| 31 th March 2023 | Started First Slab Casting |
| 31 st December 2026 | Upto Completion all slab casting ,Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work, |

Proposed Facilities

1. Fire Fighting System as per fire proposal
2. Drinking Water
3. Parking
4. Lift
5. CCTV
6. Man Security
7. Water Filter
8. Sewerage Treatment Plant
9. AC Gymnasium
10. Indoor Playing Area
11. Swimming Pool
12. Children Play
13. CCTV Entry exit gate.

ATK Housing & Development LLP

Designated Partner