

ATK MANOR DEVELOPERS LLP

63 Rafi Ahmed Kidwai Road
Kolkata-700016

Point 9

The Plant of Development work to be executed in the proposed works

December 2022	Started First Slab Casting
31 st December 2025	Upto Completion all slab casting ,Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work,

Proposed Facilities

1. Fire Fighting System as per fire proposal
2. Drinking Water (Boring)
3. Parking
4. Lift
5. Swimming Pool
6. Community Hall
7. Open terrace Gym
8. Garden

ATK MANOR DEVELOPERS LLP


Designated Partner