

AAW-3471

Point 9

The Plant of Development work to be executed in the proposed works

15 TH JULY 2024	Started First Slab Casting
30 TH DECEMBER 2027	Upto Completion all slab casting ,Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work,

Proposed Facilities

1. Fire Fighting System as per fire proposal
2. Drinking Water
3. Parking
4. Lift
5. CCTV
6. Man Security
7. CCTV Entry exit gate.
8. Intercom facility

A T K REAL ESTATE LLP


Designated Partner