

ABA-7406

## Point 9

### The Plant of Development work to be executed in the proposed works

01 <sup>ST</sup> JANUARY 2025	Started First Slab Casting
31 <sup>ST</sup> MARCH 2029	Upto Completion all slab casting ,Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work,

### Proposed Facilities

1. Fire Fighting System as per fire proposal
2. Drinking Water
3. Parking
4. CCTV
5. Man Security
6. CCTV Entry exit gate.
7. Intercom facility
8. Swimming Pool
9. Fire Refuse Platform
10. Gym
11. Pressurised Fire Lift Shaft
12. Servant Room
13. Fire Calorimetry Database (FeD)

ATK Stoneworks LLP

  
Designated Partner