

LLPIN-AAL-2626


Point 9

The Plant of Development work to be executed in the proposed works

15 th April 2023	Started First Slab Casting
31 st March 2026	Upto Completion all slab casting ,Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work,

Proposed Facilities

1. Fire Fighting System as per fire proposal
2. Drinking Water
3. Parking
4. Lift
5. CCTV
6. Man Security
7. Water Filter
8. Sewerage Treatment Plant
9. AC Gymnasium
10. Indoor Playing Area
11. Swimming Pool
12. CCTV Entry exit gate.

ATK Realtors LLP

Designated Partner