

Description	Construction Status
	Under Construction/ Not Started/ Completed without CC/ Completed with CC
16	N.A
17	N.A
18	INSIDE PLASTER 1ST TO 12TH FLOOR COMPLETE. INSIDE PLUMBING 1ST TO 12TH FLOOR COMPLETE. INSIDE ELECTRICAL 1ST TO 12TH FLOOR COMPLETE. FLOOR TILES 2ND FLOOR ONGOING. PUTTY WORK 8TH FLOOR TO 12TH FLOOR ONGOING. FALSE CEILING INTERNAL TOILET 2ND FLOOR ONGOING.
19	INSIDE PLASTER 1ST TO 12TH FLOOR COMPLETE. INSIDE PLUMBING 1ST TO 12TH FLOOR COMPLETE. INSIDE ELECTRICAL 1ST TO 12TH FLOOR COMPLETE. FLOOR TILES 2ND FLOOR TO 6TH FLOOR ONGOING. PUTTY WORK 4TH FLOOR TO 12TH FLOOR ONGOING. FALSE CEILING INTERNAL TOILET 1ST FLOOR ONGOING.