

QUINTESSA

1. **Status and construction of each building with photograph** (as on date 15-02-2024)

- **Piling Work:** 78% Completed.
- **Sheet Piling:** 67% Completed.

2. **Construction status of internal infrastructure-photograph with description(e.g stp,ugr) :** Not yet started.

(Site office, construction road and other necessary initial Infra work for construction done)

Skieys Almondreal LLP
Prasanna R
Partner / Authorized Signatory