

UNI MARK SPRINGFIELD-ELITE I

PROGRAM FOR @ ELITE-I/BLOCK-1

DESCRIPTION OF WORK	BLOCK	2018							2019							2020														
		JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
SLAB Casting (1ST FLOOR to Roof)	BLOCK-1																													
B/W & INT PLASTER (1st floor to 10th floor)																														
External Plastering																														
Aluminium window & Balcony Railing fixing																														
Internal FINISHING WORKS																														
MEP (ELECTRICAL & PLUMBING)																														
MEP (ExternalService)																														

PROGRAM FOR @ ELITE-I/BLOCK-2

DESCRIPTION OF WORK	BLOCK	2018							2019							2020														
		JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
SLAB Casting (1ST FLOOR to Roof)	BLOCK-2																													
B/W & INT PLASTER (1st floor to 10th floor)																														
External Plastering																														
Aluminium window & Balcony Railing fixing																														
Internal FINISHING WORKS																														
MEP (ELECTRICAL & PLUMBING)																														
MEP (ExternalService)																														