## UNIMARK SPRINGFIELD-ELITE II PROGRAM FOR @ ELITE-II/BLOCK-1 2018 2019 2020 DESCRIPTION OF WORK BLOCK JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC SLAB Casting (1ST FLOOR to Roof) B/W & INT PLASTER (1st floor to 10th floor) BLOCK-1 External Plastering Aluminium window & Balcony Railing fixing Internal FINISHING WORKS MEP(Internal) MEP(External Service) PROGRAM FOR @ ELITE-II/BLOCK-2 2018 2019 2020 JUN JUL AUG SEP OCT NOV DEC JAN FEB MARAPR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MARAPR MAY JUN JUL AUG SEP OCT NOV DEC SLAB Casting (1ST FLOOR to Roof) B/W & INT PLASTER (1st floor to 10th floor) BLOCK-2 External Plastering Aluminium window & Balcony Railing fixing Internal FINISHING WORKS MEP (ELECTRICAL & PLUMBING) MEP(External Service) PROGRAM FOR @ ELITE-II/BLOCK-3 2018 2019 2020 **DESCRIPTION OF WORK BLOCK** JUN JUL AUGISEP OCT NOVIDEC JAN IFEB IMARIAPR IMAYIJUN JUL AUGISEP OCT NOVIDEC JAN IFEB IMARIAPR IMAYIJUN JUL AUGISEP OCT NOVIDEC PILE Sub Structure SLAB Casting (1ST FLOOR to Roof) BLOCK-3 B/W & INT PLASTER (1st floor to 10th floor) External Plastering

Aluminium window & Balcony Railing fixing
Internal FINISHING WORKS
MEP (ELECTRICAL & PLUMBING)
MEP(External Service)