

East Hooghly Construction

Super Market, Chinsurah Station Road, Dt. Hooghly-712102
Mob. : 9831329090

Ref. No.

Date

PLAN OF DEVELOPMENT WORKS TO BE EXECUTED IN THE PROPOSED UTTARAYAN (G+IV)
PROJECT AT CHINSURAH:

Month	Schedule of Development Works
July 2018	Starting of Foundation Work & RCC Column Casting
Sept 2018	Casting of Ground Floor
Feb 2019	Casting of First Floor & Starting of Brickwork of Ground Floor
Mar 2019	Casting of Second Floor & Starting of Brickwork of First Floor
Apr 2019	Casting of Third Floor & Starting of Brickwork of Second Floor
	Start of Electrical Work & Plastering of Ground Floor
May 2019	Casting of Fourth Floor
	Plastering of First Floor & Starting of Fitting of Door Frames & Fittings
Jul 2019	Starting of Brickwork of Third Floor
	Starting of Wall Putty of Ground Floor & First Floor
Aug 2019	Plastering of Second Floor
Sept 2019	Starting of Brickwork of Fourth Floor & Wall Putty of Second Floor
Oct 2019	Plastering of Third Floor
Nov 2019	Plastering of Fourth Floor & Wall Putty of third floor
	Grill Fitting & Fixing in all Floors
Dec 2019	Starting of Plumbing Work
Jan 2020	Wall Putty of Fourth Floor & Fitting of Wall Tiles & Starting of Outside Plaster
Feb 2020	Fixing & Fitting of Floor Tiles & Aluminum Windows
Mar 2020	Fitting & Fixing of Doors
Apr 2020	Fitting & Fixing of Sanitary items
May 2020	Starting of Outside Painting
Jun 2020	Handover of flats begins.

EAST HOOGLY CONSTRUCTION

Mainak Mondal

(Sri Mainak Mondal)

(Constituted Attorney of Smt. Anima
Mondal & Smt. Jhumpa Mondal)