ORDER SHEET

WEST BENGAL HOUSING INDUSTRY REGULATORY AUTHORITY

Complaint No. COM-000485

Soumavo Roy.....Complainant

AND

Bengal Shapoorji Housing Development Pvt. Ltd......Respondent

Sl. Number and date oforder	Order and signature of Officer	Note of action taken or order
2	Complainant is present in the online hearing filing hazira through email.	
	Ld. Advocate Smt. Sanjukta Roy, representing the Respondent, is also	
07.04.2021	present in the online hearing filing hariza and authorization through email.	
	Complainant submitted a notarized affidavit as per the last order dated	
	22.12.2020, of the Authority.	
	Let the notarized affidavit submitted by the Complainant, received by the	
	Authority on 11.01.2021, be taken on record.	
	Written Response on notarized affidavit submitted by the Respondent	
	dated 02.02.2021, be taken on record.	
	Heard both the parties at length.	
	Respondent submitted that the construction of the flat shall be completed	
	within 12 months from the date of recommencement of the work and the date	
۴	of recommencement of work is 1st April, 2021.	
	After hearing both the parties, the Authority is of the opinion to review the	

progress of work after every 3 months henceforth and therefore pleased to direct the Respondent to submit a progress report of the work done after 3 months from today on a notarized affidavit, within the next date of hearing, after serving a copy of the same to the Complainant.

Fix 418/21 for further hearing and order.

(SANDIPAN MUKHERJEE)

Chairperson

West Bengal Housing Industry Regulatory Authority

Member

West Bengal Housing Industry

Regulatory Authority

Thickly I (TAPAS MUKHOPADHYAY)

Member

West Bengal Housing Industry

Regulatory Authority