



Memo: RDN/2021/WBHIRA/01

Date: 31.03.2021

To  
The Registrar,  
West Bengal Housing Industry Regulation Authority,  
Kolkata

Sub: - **Construction work progress certificate** of "PROPOSED G+4 RESIDENTIAL BUILDING AT PART OF C.S. DAG NO. - 680, COORESPONDING TO PART OF R.S. & L.R.DAG NO. 466, AT MOUZA - KALIKAPUR, J.L.NO. 40, R.S.NO. 143, C.S. KHATIAN NO. 143, R.S.KHATIAN NO. 112, PREVIOUS L.R.KHATIAN NOS. KRI 252 & 435, AT PRESENT L.R.KHATIAN NOS. 1139 & 1140, TOUZI NO. 10, P.S. RAJARHAT, UNDER BIDHANNAGAR COMMISIONERATE, DIST- NORTH 24 PARGANAS, UNDER PATHARGHATA GRAM PANCHAYET"

Dear Sir,

This is to certify that the construction work at site has started from 2.2.2 and the work is under progress. At present, the casting of the 1<sup>st</sup> floor slab of Block-B has been completed and preparation for the foundation work of the Block-A is under progress. Based on the progress, it may be said that **10%** of the construction work at site has been completed.

Thanking You,

SAYANTAN GHOSH  
CA/2012/57103

Yours faithfully,  
Sayantan Ghosh  
CA/2012/57103  
Partner (Radiant)