

ATK BUILDERS & DEVELOPERS LLP

63 Rafi Ahmed Kidwai Road
Kolkata-700016

Point 9

The Plant of Development work to be executed in the proposed works

31 th August 2020	Casting slab of 1 st floor
1 st October 2020	Casting Slab of 2 nd floor
31 st December 2020	Slab Casting upto 3 rd floor and 4 rd Floor
31 st January 2021	Casting Slab of 5 nd floor
28 February 2021	Casting of Slab of 6 th floor
31 st March 2021	Completion of Brick work upto 6 th floor
25 th April 2021	Completion of Inside and outside Plaster upto 6 th Floor
31 st July 2021	Completion of Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work,

Proposed Facilities

1. Fire Fighting System as per fire proposal
2. K.M.C (Drinking Water)
3. Parking
4. Lift
5. CCTV
6. Man Security
7. Water Filter
8. Sewerage Treatment Plant

ATK Builders & Developers LLP



Designated Partner