



# CUBE DESIGN FORUM

ARCHITECT & INTERIOR DESIGNER

67/1, BHAIKAB GHATAK LANE, SALKIA, HOWRAH - 711106

PHONE - 9804304094

E-MAIL - architect.somen@gmail.com

## Rashbehari Residency Project G + 3 Building

Sr.No.	Description of work	Starting Date	Completion Date
1	Ground Preparation and excavation of work	Aug,20	Aug,20 end
2	Piling work as per drawing.	Sep,20	Oct,20 end
3	Sub Structure till Plinth Level as per drawing	Nov,20	Dec,20 end
4	Super structure till ground floor roof	Jan,21	Feb,21 end
5	Super structure till first floor roof	Mar,21	April,21 end
6	Super structure till second floor roof	May,21	Jun,21 end
7	Super structure till third floor roof	July,21	Aug,21 end
8	Super structure above roof like stair headroom	Sep,21	Oct,21 end
9	Brick work internal & external wall	Nov,21	Jan,22 end
10	Plastering outside and inside wall	Feb,22	April,22 end
11	Finishing work	May,22	Aug,22 end
12	Plumbing work	Sep,22	Nov,22 end
13	Site development and ground floor finishing work	Dec,22	Feb,23 end
14	Snagging and desnagging	Mar,23	Mar,23 end
15	Flat handover	April,23	April,23 end
16	Common development	May,23	June,23 end
17	Final infrastructural development	July,23	July,23 end

  
