

PROJECT PROGRESS REPORT

I do here by certify that G+IV storied residential building at L.R. Dag/No. 1283, 1286, 1292, 1291, 1285. Under Khatian No. 801/1, 809/1, 622/1, 1517, 1518, 358/1, 1567, 1205, 633,592, 309, 3, 105, 209, 1738, 358/1. Mouza: Maynagadi, J.L.No.06, R.S.No.196, Touzi No.146, A.D.S.R Office at Kadambagachi, P.S- Barasat, under the Limits of Khilkapur Gram Panchayat, District and Collectorate-24 Parganas (North). I am supervising the above mention project The Lake Paradise of which Approval Order No. is 117/NZP dated 27/03/2017. Project is under construction.


Following works has already done.

1. Boundary wall.
2. Centre line layout.
3. Super Structure of two blocks are completed.

Following works remain Incomplete.

1. Excavation.
2. Foundation.
3. Super Structure.
4. Brick work.
5. Outside and Inside Plastering.
6. Water reservoir.
7. Lift Machine.
8. Stair head room
9. Flooring.
10. Electrical wiring.
11. Plumbing.
12. Door, window, collapsible gate fitting & fixing.
13. Putty.
14. Outside drainage line.
15. Landscaping & Inside drive way

Hopefully project will be completed within December 2023.



ANJAN DUTTA
B. ARCH (CAL) - IIA
REGISTERED WITH COUNCIL
OF ARCHITECTURE
REGD. NO. CA/83/16403
APP. VALUER F-1597
KMC SL. NO. 267 (A)

SIGNATURE OF ARCHITECT

PLAN OF DEVELOPMENT WORK

I do here by certify that 9 nos. Block G+ IV residential & commercial building at L.R. Dag/No. 1283, 1286, 1292, 1291, 1285.. Under Khatian No. 801/1, 809/1, 622/1, Mouza: Maynagadi, J.L.No.06, R.S.No.196, Touzi No.146, A.D.S.R Office at Kadambagachi, P.S- Barasat, under the Limits of Khilkapur Gram Panchayat, District and Collectorate-24 Parganas (North). Is sanctioned vide order no. No. 117/NZP dated 27/03/2017 and already the construction process have been initiated with block 3 & 4. The planning of the development work in detailed below with expected date of completion March 2021 to December 2023. Please refer the drawing attached.

BLOCK	STATUS	DATE OF COMPLETION
1	Commence within six month	Dec-2023
2	Commence within one month	Dec-2023
3	R.C.C work with foundation , column , beam , slab upto roof level is finished	Dec-2023
4	R.C.C work with foundation , column , beam , slab upto roof level is finished	Dec-2023
5	Commence within three month	Dec-2023
6	Commence within three month	Dec-2023
7	Commence within three month	Dec-2023
8	Commence within three month	Dec-2023
Commercial Block	Commence within six month	Dec-2023


Anjandutta
ANJAN DUTTA
B. ARCH (CAL) I.I.A.
REGISTERED WITH COUNCIL
OF ARCHITECTURE
REGD. NO. CA/53/15409
APP. VALUER F-1587
KMC SL. NO. 257 (A)

SIGNATURE OF ARCHITECT

Off. :153A, Diamond Harbour Road, Behala, Kolkata - 700 034
Residence : 'Prerona' 211E, Unique Park, Behala, Kolkata - 700 034
E-mail : anjandutta_320@yahoo.com

ANJAN DUTTA B. ARCH
 ARCHITECT & PLANNER

DIAL: 03365699857 (O)
 9831278320 (M)



Anjandutta
ANJAN DUTTA
 B. ARCH (CAL) I.I.A
 REGISTERED WITH COUNCIL
 OF ARCHITECTURE
 REGD. NO: CA/93/16409
 APP. VALUER F-1597
 KMC SL. NO. 267 (A)



SIG. OF ARCHITECT

PLAN OF PROPOSED G+4 (14.5 M. HT.) STORED
 RESIDENTIAL COMPLEX AT L.R.DAG/NO- 1283, 1286,
 1292, 1291, 1285, UNDERKATI ANNO. 801/1, 809/1,
 622/1, 1517, 1518, 358/1, 1567, 1205, 633, 592, 309, 3,
 105, 209, 1738, 358/1 MOUZA: MAYNAGADI, J.L. NO
 06, R.S. NO. 196, TOUZI NO. 146, A.D.S.R OFFICE AT
 KADAMBAGACHI, P.S- BABASAT, UNDER THE LIMITS
 OF KHEKAPUR GRAM PANCHAYAT, DISTRICT AND
 COLLECTORATE-24 PARGANAS (NORTH)

Off. : 153A, Diamond Harbour Road, Behala, Kolkata - 700 034
 Residence : 'Prerona' 211E, Unique Park, Behala, Kolkata - 700 034
 E-mail : anjandutta_320@yahoo.com