


Date : 3rd October, 2019

PROGRESS REPORT

REF: "SANGATI PHASE I" – Residential affordable housing project on land measuring 4997 Square Meters ("Project Land") contained in Plot Nos. 1711, 1712(p) and 1714 of Mouza Ganrui, J.L. No. 12 out of total land measuring 21.478 acres approximately contained in Phase II of Shristinagar Asansol under Police Station – Asansol (North and South), District Paschim Burdwan, within the limits of Asansol Municipal Corporation.

This is to certify that the Project 'SANGATI PHASE I', comprised of Tower 1 and Tower 2 situated at above referred premises to be developed by Bengal Shristi Infrastructure Development Limited, is in progress as per Master Plan approved by Asansol Municipal Corporation, vide Memo No. 213/SP/AMC/HO/18 Dated – 02.02.2018 and the status and percentage of work of total project on tower wise basis as on 30.09.2019 is hereby attached as Annexure -- A.


ANIRBAN BHADURIMONDAL
CA/2003/31394

Anirban Bhadurimondal
Architect & Partner, INNATE
(Registration No. CA/2003/31394)


ANNEXURE A

PROGRESS REPORT OF TOWER 1 OF PROJECT - SANGATI PHASE I

SI No.	Tasks/Activity	Percentage of work done
1.	Excavation	100%
2.	Foundation	100%
3.	Tie beam	15%

PROGRESS REPORT OF TOWER 2 OF PROJECT - SANGATI PHASE I

SI No.	Tasks/Activity	Percentage of work done
1.	Excavation	100%
2.	Foundation	100%
3.	Tie beam	100%
4.	Stilt Floor	30% (Column reinforcement works complete at the stilt floor)


ANIRBAN BHADURIMONDAL
CA/2003/31394