



Simoco Telecommunications (South Asia) Limited

Registered Office & Factory :

Godrej Genesis Building, (2nd Floor), Block EP & GP, Sector - V
Bidhannagar, Kolkata - 700 091

Agreementwise date of Delivery and Period of Delay, Project Precinct No: 5, 3B13

Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Schedule date of Delivery	Period of Delay (in Month)
DIPANKAR PURAKAYASTHA-628651	1A	05-07-2014	04-07-2018	31-08-2019	14.1
SENTHURPANDIAN SELVARAJ-602421	1B	08-07-2014	07-07-2018	31-08-2019	14.0
ASIM KUMAR PATTANAYAK-641407	1D	18-04-2016	17-04-2020	31-08-2019	-
JYOTI REKHA DASH-780869	1E	05-01-2018	04-01-2022	31-08-2019	-
ARABINDA ROY-612399	1G	03-07-2014	02-07-2018	31-08-2019	14.2
SUNILA DHANUKA-613064	1H	12-07-2014	11-07-2018	31-08-2019	13.9
JENNY GEORGE-400998	2A	08-07-2014	07-07-2018	31-08-2019	14.0
BISWA RANJAN DAS-604273	2B	09-07-2014	08-07-2018	31-08-2019	14.0
PRASANTA KUMAR GHOSH-402646	2C	02-07-2014	01-07-2018	31-08-2019	14.2
ABHIRUP BISWAS-401420	2D	08-07-2014	07-07-2018	31-08-2019	14.0
THE INDIAN EX SERVICES LEAGUE (WB)-702513	2E	22-03-2016	21-03-2020	31-08-2019	-
ANURUP PAKHIRA-401341	2F	05-07-2014	04-07-2018	31-08-2019	14.1
TANMAYJYOTI SAU-606904	2G	24-06-2014	23-06-2018	31-08-2019	14.5
CHITTARANJAN BANDYOPADHYAY- 780393	2H	17-01-2018	16-01-2022	31-08-2019	-
BADAL CHANDRA SEN-401404	3A	12-06-2015	11-06-2019	31-08-2019	2.7
PRONAB KUMAR DUTTA-603646	3B	27-06-2014	26-06-2018	31-08-2019	14.4
PROBIR CHAND BYSACK-620914	3C	27-06-2014	26-06-2018	31-08-2019	14.4
PROBIR CHAND BYSACK-638624	3D	27-06-2014	26-06-2018	31-08-2019	14.4
JAYATI BHOWMICK MUKHERJEE-401787	3E	16-07-2014	15-07-2018	31-08-2019	13.8
SUJAY KUMAR BASAK-401519	3G	01-07-2014	30-06-2018	31-08-2019	14.3
SUBHOJIT BASAK-400486	3H	01-07-2014	30-06-2018	31-08-2019	14.3
ALOK KUMAR PATI-400001	4A	28-06-2014	27-06-2018	31-08-2019	14.4
ANITA YADAV-626212	4B	11-07-2014	10-07-2018	31-08-2019	13.9
DEBASISH GHOSH-402884	4C	17-07-2014	16-07-2018	31-08-2019	13.7
TINA DATTA-609605	4D	20-06-2014	19-06-2018	31-08-2019	14.6
ARITRA RAKSHIT-605088	4E	21-06-2014	20-06-2018	31-08-2019	14.6
DEBASIS PAUL-608837	4F	14-08-2014	13-08-2018	31-08-2019	12.8
PARTHA ROY-615114	4G	30-07-2014	29-07-2018	31-08-2019	13.3
ABHIJIT DATTA-400205	4H	12-07-2014	11-07-2018	31-08-2019	13.9
PRASHANTA KUMAR SAHA-403206	5C	20-11-2015	19-11-2019	31-08-2019	-
MANAS BISWAS-400937	5D	28-06-2014	27-06-2018	31-08-2019	14.4
SANDIP KUMAR MANDAL-620346	5E	05-07-2014	04-07-2018	31-08-2019	14.1
ABHIJIT KUMAR PURKAYASTHA-616906	5F	09-10-2014	08-10-2018	31-08-2019	10.9
PROSANTA KUMAR SEN-700408	5G	22-11-2015	21-11-2019	31-08-2019	-
SABARI BISWAS-401902	5H	07-07-2014	06-07-2018	31-08-2019	14.1
SUTAPA CHOWDHURY-613000	6A	30-04-2015	29-04-2019	31-08-2019	4.2
MOUMITA PAUL-403264	6B	12-11-2015	11-11-2019	31-08-2019	-
ASHOK KUMAR BARMAN-602500	6C	04-07-2014	03-07-2018	31-08-2019	14.2
JAYANTA MAJUMDER-611711	6D	10-10-2014	09-10-2018	31-08-2019	10.9

Simoco Telecommunications (South Asia) Ltd.
Sanjoy Kumar Ghosh
Authorised Signatory

Page 1 of 2



Call : 91 33 2357-5581 to 5584, 91 33 4004-9900, Fax : 91 33 2357-4562/9671, Web : www.simoco.net, CIN : U32109WB1979PLC031942

Regional Offices : New Delhi : Call (011) 4103 3751 - 55, Fax : (011) 4166 1571, Guwahati : Call 0361 - 2234830
An ISO 9001 : 2008 Company

Agreementwise date of Delivery and Period of Delay, Project Precinct No: 5, 3B13

Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Schedule date of Delivery	Period of Delay (in Month)
AMIT ROY-604074	6E	23-06-2014	22-06-2018	31-08-2019	14.5
KUNTAL SARKAR-754240	6G	30-05-2016	29-05-2020	31-08-2019	-
SUBHENDU BAG-627534	7A	10-07-2014	09-07-2018	31-08-2019	14.0
RACHITA GUPTA-634908	7B	23-07-2014	22-07-2018	31-08-2019	13.5
NILIMA CHAKRABORTY-710542	7C	02-06-2016	01-06-2020	31-08-2019	-
DEBASISH MALLICK-623810	7D	03-07-2014	02-07-2018	31-08-2019	14.2
SURAPATI PAL-754550	7E	23-05-2016	22-05-2020	31-08-2019	-
SANGEETA GOSWAMI-401348	7F	25-06-2014	24-06-2018	31-08-2019	14.5
SANDIP GHOSH-601293	7G	14-08-2014	13-08-2018	31-08-2019	12.8
INDRANIL ROY CHOWDHURY-715229	7H	06-12-2017	05-12-2021	31-08-2019	-

Simoco Telecommunications (South Asia) Ltd.
Sanjoy Kumar Ghosh
Authorized Signatory





TM

Simoco Telecommunications (South Asia) Limited

Registered Office & Factory :
Godrej Genesis Building, (2nd Floor), Block EP & GP, Sector - V
Bidhannagar, Kolkata - 700 091

Agreementwise date of Delivery and Period of Delay, Project : Precinct No: 5, 3B14

Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Schedule date of Delivery	Period of Delay (in Month)
SUNANDAN ENDAW-788990	1A	15-09-2018	14-09-2022	31-08-2019	-
RIKHIA DAS SARMA-607333	1D	07-07-2014	06-07-2018	31-08-2019	14.1
MANJUSREE GUPTA-702270	1E	18-03-2016	17-03-2020	31-08-2019	-
ANTARA HEMBRAM-402885	1F	25-06-2014	24-06-2018	31-08-2019	14.5
AMAR KUMAR DAS-605439	1G	12-07-2014	11-07-2018	31-08-2019	13.9
DIPANKAR BASU-630950	2A	27-05-2016	26-05-2020	31-08-2019	-
JOYDEEP DEB-638371	2B	30-06-2014	29-06-2018	31-08-2019	14.3
AUYSH RUNGTA-402288	2C	27-11-2014	26-11-2018	31-08-2019	9.3
PIYUSH RUNGTA-402294	2D	27-11-2014	26-11-2018	31-08-2019	9.3
RUNA ROY (PRAMANICK)-626772	2E	22-09-2014	21-09-2018	31-08-2019	11.5
RAMA ROY-616909	2F	18-04-2015	17-04-2019	31-08-2019	4.6
SAMPA DAS-402203	2G	14-07-2014	13-07-2018	31-08-2019	13.8
JAYANTA KUMAR BISWAS-614621	3A	25-06-2014	24-06-2018	31-08-2019	14.5
RABINDRA NATH SAHA-615315	3C	21-08-2014	20-08-2018	31-08-2019	12.6
DEBDATTA DAS-401366	3E	04-07-2014	03-07-2018	31-08-2019	14.2
GOURI BANERJEE-700991	3F	30-11-2015	29-11-2019	31-08-2019	-
SUJATA ASH-400987	3G	09-07-2014	08-07-2018	31-08-2019	14.0
SUNIL KUMAR SHAW-625710	4B	30-09-2014	29-09-2018	31-08-2019	11.2
SANJIB KUMR DATTA-402467	4C	26-06-2014	25-06-2018	31-08-2019	14.4
SUMAN KOLE-633695	4D	28-06-2014	27-06-2018	31-08-2019	14.4
SANJOY SAHA-609199	4E	25-06-2014	24-06-2018	31-08-2019	14.5
SREEMONTI BOSE-627179	4F	08-07-2014	07-07-2018	31-08-2019	14.0
HUKUM CHAND KADEL-402822	4G	28-06-2014	27-06-2018	31-08-2019	14.4
MITA BOSE-627178	4H	17-07-2014	16-07-2018	31-08-2019	13.7
RUMA SENGUPTA-702197	5A	19-03-2016	18-03-2020	31-08-2019	-
SANGITA MADHOGARIA-637407	5B	11-07-2014	10-07-2018	31-08-2019	13.9
PRADIP SAHA-627311	5C	03-07-2014	02-07-2018	31-08-2019	14.2
VIVEK KUMAR KEDIA-630527	5D	10-07-2014	09-07-2018	31-08-2019	14.0
ARUP MUKHOPADHYAY-780690	5E,5F	20-10-2017	19-10-2021	31-08-2019	-
PRITISH GHOSH-400929	5G	01-08-2014	31-07-2018	31-08-2019	13.2
RAGHVENDRA BIHARI SINGH-402744	5H	18-07-2014	17-07-2018	31-08-2019	13.7
SUVOJIT KUMAR CHANDA-606375	6A	24-06-2014	23-06-2018	31-08-2019	14.5
KARABI RAKSHIT-618524	6B	03-07-2014	02-07-2018	31-08-2019	14.2
GAUTAM CH POAADR-623106	6C	05-07-2014	04-07-2018	31-08-2019	14.1
DEBASIS DAS-403041	6D	26-06-2014	25-06-2018	31-08-2019	14.4
DILIP BISWAS-605523	6E	19-07-2014	18-07-2018	31-08-2019	13.7
DEVASIS DATTA-401166	6F	01-07-2014	30-06-2018	31-08-2019	14.3
UTTAM KUMAR ROY-638464	6H	17-06-2014	16-06-2018	31-08-2019	14.7
SHOVANA SANTA DAS-628226	7D	04-07-2014	03-07-2018	31-08-2019	14.2

Simoco Telecommunications (South Asia) Ltd.

Sanjoy Kumar Ghosh

Authorized Signatory

Page 1 of 2



Call : 91 33 2357-5581 to 5584, 91 33 4004-9900, Fax : 91 33 2357-4562/9671, Web : www.simoco.net, CIN : U32189WB1979PLC031942

Regional Offices : New Delhi : Call (011) 4103 3751 - 55, Fax : (011) 4166 1571, Guwahati : Call 0361 - 2234830

An ISO 9001 : 2008 Company

Agreementwise date of Delivery and Period of Delay, Project : Precinct No: 5, 3B14

Customer Name	Unit No	Allotment Date	Handover Date As per Sale Agreement	Schedule date of Delivery	Period of Delay (in Month)
PANKAJ KUMAR GUPTA-621974	7E	26-05-2015	25-05-2019	31-08-2019	3.3
SHASHI CHANDRA MISHRA-638600	7F	17-07-2014	16-07-2018	31-08-2019	13.7
RAVINDRA SINGH-629788	7G	05-07-2014	04-07-2018	31-08-2019	14.1
GOPAL CHANDRA GUPTA-714214	7H	27-06-2016	26-06-2020	31-08-2019	-

Simoco Telecommunications (South Asia) Ltd.
Sanjay Kumar Ghosh

Authorised Signatory

