

Agreementwise date of Delivery and Period of Delay, Project Precinct No: 16, 3B27

Sl. No.	Customer Name	Flat No.	Allotment Date	Handover Date as per Agreement	Expected Date of Delivery	Delay Period till Expected Delivery Date (In Months)
1	SHRESTHA DEY-614153	1A	21-06-2014	20-06-2018	31-12-2020	30.83
2	ANUPAMA CHAKRABORTY-710691	1D	01-10-2016	30-09-2020	31-12-2020	3.07
3	PRITIKANA MANDAL-639003	1G	20-06-2015	19-06-2019	31-12-2020	18.70
4	CHINMOY GANGULY-634424	2B	08-08-2014	07-08-2018	31-12-2020	29.23
5	BHASKAR DAS-401522	2E	01-07-2014	30-06-2018	31-12-2020	30.50
6	BILAS DAS-401526	2F	01-07-2014	30-06-2018	31-12-2020	30.50
7	DEBANJAN MAJUMDER-635354	2G	05-04-2017	04-04-2021	31-12-2020	
8	KAKALI SAHA-626233	2H	26-06-2014	25-06-2018	31-12-2020	30.67
9	DIPAK KUMAR SHAW-606333	3A	25-08-2014	24-08-2018	31-12-2020	28.67
10	DEBASIS MUKERJEE-638726	3B	01-07-2014	30-06-2018	31-12-2020	30.50
11	AILIAN LIN-788502	3C	22-08-2019	21-08-2023	31-12-2020	
12	JHILI CHAKRABORTY-620916	3D	25-07-2014	24-07-2018	31-12-2020	29.70
13	TIRTHANKAR SETH-701090	3E	04-11-2016	03-11-2020	31-12-2020	1.93
14	SHAMINDRA KISHORE BHATTACHARYA-403081	3F	09-07-2014	08-07-2018	31-12-2020	30.23
15	PRATIMA BHATTACHARYA-400061	3G	11-07-2014	10-07-2018	31-12-2020	30.17
16	ANJALI SHAW-614081	3H	26-08-2014	25-08-2018	31-12-2020	28.63
17	RAMA DEVI SARAFF-401429	4C	05-07-2014	04-07-2018	31-12-2020	30.37
18	RANJU HANDA-616591	4D	04-07-2014	03-07-2018	31-12-2020	30.40
19	SUMIT KARMAKAR-400122	4E	25-06-2014	24-06-2018	31-12-2020	30.70
20	MOHAMMED MUSHTAQUE HUSSAIN-400121	4F	25-06-2014	24-06-2018	31-12-2020	30.70
21	AMIT KUMAR NAHATA-719464	4G	03-06-2017	02-06-2021	31-12-2020	

Samasth Infotainment Pvt. Ltd.

Kamalendu Das
 Authorised Signatory

