


**Agreementwise date of Delivery and Period of Delay, Project Precinct No: 16, 3B30**

Sl. No.	Customer Name	Flat No.	Allotment Date	Handover Date as per Agreement	Expected Date of Delivery	Delay Period till Expected Delivery Date (in Months)
1	PINKY PAUL-788887	1A	03-04-2019	02-04-2023	31-12-2020	
2	AZHAR NASIR-716866	1B	31-05-2016	30-05-2020	31-12-2020	7.17
3	Dr. MANJU BANIK-612288	1E	01-07-2014	30-06-2018	31-12-2020	30.50
4	RATHINDRA MOHAN BANIK-612287	1F	01-07-2014	30-06-2018	31-12-2020	30.50
5	SUPARNA BHATTACHARYA-788071	1G	12-03-2018	11-03-2022	31-12-2020	
6	DEV ANAND MISHRA-401513	1H	05-08-2014	04-08-2018	31-12-2020	29.33
7	TAPAN CHAKRABORTY-788876	2A	03-04-2019	02-04-2023	31-12-2020	
8	NANDA DULAL GOSWAMI-713638	2B	02-07-2016	01-07-2020	31-12-2020	6.10
9	PRADIP BISWAS-789017	2C	21-01-2019	20-01-2023	31-12-2020	
10	CHITTA RANJAN BARAL-614846	2D	01-07-2014	30-06-2018	31-12-2020	30.50
11	PAPIA BARAL--614845	2E	01-07-2014	30-06-2018	31-12-2020	30.50
12	AJOY KUMAR KUNDU-627194	2F	17-06-2014	16-06-2018	31-12-2020	30.97
13	MANJUSRI DUTTA-610599	2G	25-06-2014	24-06-2018	31-12-2020	30.70
14	MALATI LATA DAW-606968	3C	17-06-2014	16-06-2018	31-12-2020	30.97
15	KRISHNA PADA DAW-606967	3D	17-06-2014	16-06-2018	31-12-2020	30.97
16	MRS BINA KOLEY-618353	3E	25-06-2014	24-06-2018	31-12-2020	30.70
17	DEBARATI GHOSH-715233	3F	13-09-2017	12-09-2021	31-12-2020	
18	SURAJ KUMAR TOSHNIWAL-634222	3H	07-07-2014	06-07-2018	31-12-2020	30.30
19	RAJESH KUMAR SHAW-625709	4A	03-09-2014	02-09-2018	31-12-2020	28.37
20	PRIYANKA PRIYA-402340	4C	25-06-2014	24-06-2018	31-12-2020	30.70
21	GOUTAM DEV MUKHERJEE-788835	4D	08-07-2019	07-07-2023	31-12-2020	
22	VISHAL KABRA-400345	4H	27-06-2014	26-06-2018	31-12-2020	30.63

Samasth Infotainment Pvt. Ltd.

  
 Authorised Signatory
