

SCHEDULE OF WORKS

NO.	DESCRIPTION	NO. OF DAYS	START DATE	FINISH DATE
1	FOUNDATION WORK	15	15/11/2023	30/11/2023
2	STRUCTURAL FRAME	30	15/11/2023	15/12/2023
3	MECHANICAL, ELECTRICAL & PLUMBING	45	15/11/2023	30/12/2023
4	INTERIOR FINISHES	60	15/11/2023	15/01/2024
5	EXTERNAL FINISHES	30	15/11/2023	15/12/2023
6	LANDSCAPING	15	15/11/2023	30/11/2023
7	CONSTRUCTION OF BUILDING	120	15/11/2023	15/01/2024

- 1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 3. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 4. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 5. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 6. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 7. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 8. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 9. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.
- 10. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.

**MR. Estates LLP**  
Chartered Partner

**CONSTRUCTION OF BUILDING**



CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.

**COMPLETION OF BUILDING**

CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY APPROVALS AND PERMITS FROM THE LOCAL AUTHORITY AND OTHER COMPETENT AUTHORITIES.

**PROJECT INFORMATION**

NAME OF PROJECT: **PROPOSED B-G-P-S STORED (B-2)**  
AT (T) BUILDING AT G & LK DAG AND  
COMPLYING WITH THE LOCAL AUTHORITY'S  
REQUIREMENTS UNDER SECTION 221A, 221B & 221C  
OF THE BUILDING ACT, 1987, IN THE DISTRICT  
MUNICIPALITY, NAGARAVATI-200190.



1ST FLOOR PLAN

2ND FLOOR PLAN