



PRK/ SSISL-AC / HIRA/ NABADWIP 01/2020Date:04.11.2020

**TO WHOM IT MAY CONCERN**

This is to certify that the details of construction cost already incurred by ArokyaNiwasPvt Ltd for execution of Block-1 Block-2 & Block-3 at Nabadwip as appended below:

Project: SANHITA NABADWIP, on PPP model with Nabadwip Municipality.  
Main Developer: ArokyaNiwasPvt Ltd  
Building: Block-1 Block-2 & Block-3  
Storied : G+4  
Estimated Construction Cost (Including all): **INR. 15.01 Cr.**


**Cost already Incurred:**

Upto 31<sup>st</sup> Oct, 2020: INR. 5.82 Cr.

Total: Rs. 5.82 Cr. (i.e. 38.77% on Total Construction Cost)

Cost to be incurred for Balance Work: **INR. 9.19 Cr. (61.23%)**

The Construction cost already incurred is in proportionate to the percentage of completion of the project.

  
ATANU CHAKRABORTY  
Chartered Architect  
CA/99/24684


**Atanu Chakraborty**

**ARCHITECT**

**CA NO- CA/99/24684**

**AN ISO 9001 : 2008 COMPANY**


**145, Nanigopal Roy Chowdhury Avenue, (CIT Road), Entally, Mezzanine, 2nd, 3rd & 4th Floor, Kolkata - 700 014  
Phone : 033 6450 7757, 2265 0612, E-mail : prakalpa.arch@gmail.com, Website : www.prakalpa.in**



PRK/ SSISL-AC / HIRA/ NABADWIP 02/2020 Date:04.11.2020

**TO WHOM IT MAY CONCERN**

This is to certify that structure of (G+4) Storied Buildings, Block-1 Block-2& Block-3at Nabadwiphas been partially completed (38.77%) and balance work(61.23%) yet to be completedat at Dag No. 8910, 8911, 8913, 8914, 8919, 8920, 8921, 8922 Under Khaitian. No. 15143/1, J.L. No. 20, Thana: Nabadwip, Mouza: Nabadwip, District: Nadia, Under Nabadwip Municipality, West Bengal.

  
ATANU CHAKRABORTY  
Chartered Architect  
CA/99/24684

**Atanu Chakraborty**

**ARCHITECT**

**CA NO- CA/99/24684**

**AN ISO 9001 : 2008 COMPANY**

**145, Nanigopal Roy Chowdhury Avenue, (CIT Road), Entally, Mezzanine, 2nd, 3rd & 4th Floor, Kolkata - 700 014  
Phone : 033 6450 7757, 2265 0612, E-mail : prakalpa.arch@gmail.com, Website : www.prakalpa.in**