

## IDEAL PARADISO - STATUS OF CONSTRUCTION OF EACH BUILDING



BLOCK 2, 4th floor shuttering wip

## IDEAL PARADISO - STATUS OF CONSTRUCTION OF EACH BUILDING



BLOCK 3, 50% 1<sup>st</sup> floor slab completed  
and balace shuutering & rod Binding wip

## IDEAL PARADISO - STATUS OF CONSTRUCTION OF EACH BUILDING



Block-1, 30 out of 39 Pile cap completed.

## IDEAL PARADISO - STATUS OF CONSTRUCTION OF EACH BUILDING



Block-1, 30 out of 39 Pile cap completed.

## IDEAL PARADISO - STATUS OF CONSTRUCTION OF EACH BUILDING



Podium top slab including Ramp casting completed.

## IDEAL PARADISO - STATUS OF CONSTRUCTION OF EACH BUILDING



- Podium top slab casting completed