



www.thebarongroup.in
4B-Castle House, 5/1A Hungerford Street, 3rd Floor, Kolkata-700017, West Bengal

BANAJ DEVELOPERS PRIVATE LIMITED

CIN : U70109WB2012PTC184369

Phone
91-33-2287-0567
91-33-2287-9381
91-33-2287-7974
Fax
91-33-2287-7911

Annexure C

July 4, 2019

To
The Secretary
HIRA, West Bengal
Kolkata

Sir,

The status of the project "SONARBHOOMI" with WBHIRA Registration No. HIRA/P/SOU/2018/000038 during the Quarter ending "30th of June, 2019".

<u>Sl No.</u>	<u>Particulars</u>	<u>Remarks</u>
1.	Status of construction of each building with photographs	Block - I Civil work complete, flooring in progress. Block - II Civil work complete, flooring in progress. Block-I a) RCC slab casting G to 4 th floor complete b) Brick work from 1 st to 4 th floor complete c) Inside plaster complete of all sides. e) flooring, electrical work sanitary and water works in progress. f) Flooring 1 st , 2 nd and 3 rd floor complete.
2.	Status of construction of each floor -	Block -II - GAWA AS Block - I Construction of Community Hall, gym room, swimming pool, are in progress.
3.	Status of construction of internal infrastructure and common areas with photographs.	

FOR BANAJ DEVELOPERS PRIVATE LIMITED

DIRECTOR