

Project Status

Southwinds

Phase IV

MS Balcony & AC Ledge

Block 10

Part 1

First To 10th floor Balcony Railing and AC Ledge work completed (Except Flat A)

