

Project Status

Southwinds

Phase III

Block 9 Part 2

Stair Painting, Railing & IPS

1st to 15th floor Stair Railing completed.

