

Project Status

Southwinds

Phase III

Block 9 Part 1 & 2

External Elevation

- 1. Pond Side Civil Work in Progress**
- 2. Pond Side MS Structure Work in Progress**
- 3. Paver Block Road Work in Progress**
- 4. Mechanical Car parking Installation Work In Progress**



